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Executive Summary 

The Department of General Services ("Department" or "DGS") is issuing this Request for 
Proposals to engage a design-builder for the modernization and expansion of Bancroft 
Elementary School ("Bancroft") located at 1755 Newton Street, NW, Washington, DC (the 
"Project"). Bancroft consists of five (5) adjoining buildings totaling approximately 94,000 
square feet of space. The original building was constructed in 1923, with additions constructed 
in 1932, 1938, 1961, and 1973. Of the five (5) buildings, the 1923 and 1932 buildings along 
Newton Street, totaling 37,938 square feet of space, are considered to be historically significant 
by the DC Historic Preservation Review Board (HPRB). Although the five (5) buildings are 
adjoining, they consist of various misaligned levels and present a number of operational and 
administrative challenges. The proposed modernization will involve demolition of three of the 
five buildings and new construction to make the campus more unified, operational, and 
administratively functional. 

The Department has already engaged Ayers Saint Gross, Inc. (the "Architect") to serve as the 
architect/engineer for the Project, and the design development phase is nearing completion. A 
copy of the schematic design is attached hereto as Attachment A.  At present, the design for the 
Project contemplates that the two historic buildings (1923 and 1932) will be retained and fully 
modernized, including restoration of the façade. The remaining three buildings, (1938, 1961 and 
1973 buildings) would be demolished and replaced with a 74,362 square foot addition which will 
house academic and administrative spaces, a media center, a full cooking kitchen and cafeteria, 
and a multi-purpose Hall. In addition, a 26,065 square foot parking garage will be constructed 
under the new addition, leveraging the downward slope of the site towards the north. The 
modernization will also include renovation of all exterior play and field surfaces, green roofs, 
and other storm water management features to meet the latest District of Columbia Department 
of the Environment requirements, including the International Green Construction Code, and 
LEED for Schools — Gold certification. The Department's budget for the project (hard costs and 
FF&E) is $52 million. 

At present, the District of Columbia Public Schools ("DCPS") and the Department are exploring 
both on-site and off-site swing alternatives to house the school population during construction. If 
off-site swing is selected, it is expected that construction of the swing space will not be included 
in the design-builder's scope of work. If on-site swing is selected, the design-builder will also be 
required to construct the swing space. It should be noted, that if on-site swing is selected, it is 
expected that the school population will require the two historic buildings for use during the 
2016/2017 and 2017/2018 academic years. 

Through this RFP, the Department seeks to engage a design-builder to actively engage in the 
design process with the Department, DCPS, and the Architect in order to develop a design that is 
consistent with the programmatic needs and schedule and budgetary requirements for the Project, 
and to construct the approved design no later than July 15, 2018. In the event that on-site swing 
is selected, it is expected that delivery of the soccer field, and associated site work and 
landscaping would be completed no later than December 15, 2018. 
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A.1 	Project Delivery Method 

The Department intends to implement the Project through a modified design-build approach. 
The Design-Builder's scope of work will be divided into two phases: (i) the Preconstruction 
Phase; and (ii) the Construction Phase. 

During the Preconstruction Phase, the Design-Builder will be required to work in an active and 
collaborative manner with the Architect to advance the design in a manner consistent with the 
schedule, budget and programmatic, and other requirements. It is expected that at the time the 
design-builder is appointed, the design development documents will be completed. Once 
engaged, the Design-Builder will be required to actively participate in the design process by 
providing cost estimating in order to inform the development of the permit documents, 
scheduling, identifying long-lead purchasing items and performing constructability reviews. 
Following the completion of permit documents, the Design-Builder will be required to obtain 
quotes from trade subcontractors and to provide a GMP based on the approved permit 
documents. The process by which the GMP will be formed is more fully described in the Form 
of Contract which will be issued by amendment. 

The Department anticipates that the GMP will be finalized and approved by the Council in July 
2016. Concurrent with the execution of an agreement establishing the GMP for the Project, the 
Department will assign its agreement with the Architect to the Design-Builder, and from and 
after that point, the Design-Builder will be required to complete the design and to construct the 
Project for an amount that does not exceed the GMP no later than July 15, 2018. The 
Department may authorize the commencement of minor construction before June 2016 if such 
work can be performed in a manner that does not affect the daily operations of the school. The 
Project must be Substantially Complete no later than July 15, 2018. 

A.2 	Form of Contract 

The Form of Contract will be issued by Amendment to this RFP. Offerors should carefully 
review the Form of Contract when submitting their proposal. To the extent there are any 
inconsistencies between this RFP and the Form of Contract, the Form of Contract shall prevail. 
Offerors are further advised that they are required to submit their proposal premised upon 
entering into a contract that is substantially similar to the Form of Contract and that any proposed 
changes to the Form of Contract must be clearly identified and described in their proposal. A 
proposal that fails to specifically identify and describe the requested changes shall be  
deemed non-responsive.  

A.3 	Design-Build Fees 

As is more fully described in the Form of Contract, this will be a cost plus a fixed fee with a 
guaranteed maximum price type contract. Offerors will be required to submit with their 
proposals the following: (i) a Preconstruction Fee; (ii) a Design-Build Fee; and (iii) a General 
Conditions Budget. The Preconstruction Fee and the Design-Build Fee will be fixed fees; the 
cost of general conditions, as defined in the Form of Contract, shall be reimbursable subject to a 
cap equal to the General Conditions Budget bid by the Offeror. Offerors may provide alternative 

Page 3 of 32 Page 3 of 32 

A.1 Project Delivery Method 

 

The Department intends to implement the Project through a modified design-build approach.  

The Design-Builder’s scope of work will be divided into two phases: (i) the Preconstruction 

Phase; and (ii) the Construction Phase.   

 

During the Preconstruction Phase, the Design-Builder will be required to work in an active and 

collaborative manner with the Architect to advance the design in a manner consistent with the 

schedule, budget and programmatic, and other requirements. It is expected that at the time the 

design-builder is appointed, the design development documents will be completed.  Once 

engaged, the Design-Builder will be required to actively participate in the design process by 

providing cost estimating in order to inform the development of the permit documents, 

scheduling, identifying long-lead purchasing items and performing constructability reviews.  

Following the completion of permit documents, the Design-Builder will be required to obtain 

quotes from trade subcontractors and to provide a GMP based on the approved permit 

documents.  The process by which the GMP will be formed is more fully described in the Form 

of Contract which will be issued by amendment.   

 

The Department anticipates that the GMP will be finalized and approved by the Council in July 

2016.  Concurrent with the execution of an agreement establishing the GMP for the Project, the 

Department will assign its agreement with the Architect to the Design-Builder, and from and 

after that point, the Design-Builder will be required to complete the design and to construct the 

Project for an amount that does not exceed the GMP no later than July 15, 2018.  The 

Department may authorize the commencement of minor construction before June 2016 if such 

work can be performed in a manner that does not affect the daily operations of the school.  The 

Project must be Substantially Complete no later than July 15, 2018.  

 

A.2 Form of Contract 

 

The Form of Contract will be issued by Amendment to this RFP.  Offerors should carefully 

review the Form of Contract when submitting their proposal. To the extent there are any 

inconsistencies between this RFP and the Form of Contract, the Form of Contract shall prevail. 

Offerors are further advised that they are required to submit their proposal premised upon 

entering into a contract that is substantially similar to the Form of Contract and that any proposed 

changes to the Form of Contract must be clearly identified and described in their proposal. A 

proposal that fails to specifically identify and describe the requested changes shall be 

deemed non-responsive. 
 

A.3 Design-Build Fees 

 

As is more fully described in the Form of Contract, this will be a cost plus a fixed fee with a 

guaranteed maximum price type contract.  Offerors will be required to submit with their 

proposals the following:  (i) a Preconstruction Fee; (ii) a Design-Build Fee; and (iii) a General 

Conditions Budget.  The Preconstruction Fee and the Design-Build Fee will be fixed fees; the 

cost of general conditions, as defined in the Form of Contract, shall be reimbursable subject to a 

cap equal to the General Conditions Budget bid by the Offeror.  Offerors may provide alternative 



pricing based on the off-site and on-site swing alternatives. All of these price components 
should be submitted in an Offer Letter in substantially the form of Attachment B  on the 
Offeror's letterhead. 

It is the Department's intent to engage the Design-Builder to put into place approximately $52 
million of work during the approximately 23 month period between mid-June 2015 and July 15, 
2018. The Design-Builder shall not be entitled to any additional fees or general conditions 
unless (i) the Department makes additions to the scope provided for in the GMP Amendment 
which cause the GMP to increase by more than Ten Percent (10%); or (ii) the Department makes 
additions to the scope provided for in the GMP Amendment which will require the Design-
Builder's services to construct the school extend beyond Labor Day of 2018, or their services for 
the landscaping and soccer field to extend beyond 2018. Please note, however, that punchlist 
activities may extend beyond the Substantial Completion Dates and that such activities will not 
entitle the Design-Builder to additional fees or general conditions. 

A.4 	Award Fee 

The Department intents to utilize an award fee structure for this Project. Forty percent (40%) of 
the Design-Build Fee will be at-risk (the "At-Risk Portion"). The Design-Builder will be eligible 
to earn the At-Risk Portion based on its performance regarding the goals listed below: 

• Ten Percent (10%) shall be earned for agreeing upon a GMP for the Project that is 
consistent with the Department's budget no later than June 17, 2016; 

• Ten Percent (10%) shall be earned for achieving substantial completion of the project no 
later than July 15, 2018, regardless of the reason failure to achieve timely completion; 

• Ten Percent (10%) shall be earned based on design quality; 
• Five Percent (5%) shall be earned based on construction quality; and 
• Five Percent (5%) shall be earned for meeting the Workforce Utilization Requirement 

(see Section A.5). 

The Form of Contract will provide more details on these provisions. 

A.5 	Economic Inclusion 

The Department requires that Local, Small and Disadvantaged Business Enterprises ("LSDBEs") 
participate in this project to the greatest extent possible and desires that such businesses perform 
at least Fifty Percent (50%) of the Contract Work under this procurement. At least Thirty Five 
Percent (35%) of the Contract Work must be awarded to entities that are certified as Small 
Business Enterprises by the District of Columbia Department of Small and Local Business 
Development, and Twenty Percent (20%) of the Contract Work to entities that are certified as 
Disadvantaged Business Enterprises. The Department will also require that the selected design-
builder and all of its subconsultants, subcontractors, and suppliers, enter into a First Source 
Employment Agreement with the Department of Employment Services. Please see Part C of this 
RFP for additional information. 
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In addition to LSDBE participation as described above, the Department requires that District 
residents participate in the Project to the greatest extent possible. Prior to the Design-Builder 
obtaining trade bids for the work, the Department will establish a minimum requirement for the 
percentage of labor hours worked by District residents on the project (such requirement, the 
"Workforce Utilization Requirement"). The Workforce Utilization Requirement will be no less 
than Forty Percent (40%). Offerors shall submit with their proposals a Workforce Utilization 
Plan outlining how they intend to increase participation by DC residents in the performance of 
the work on this Project. 

A.6 	Selection Criteria 

Proposals will be evaluated in accordance with Part D of this RFP. The following evaluation 
criteria will be used: 

• Experience & References (15 points) 
• Key Personnel (15 points) 
• Project Management Plan (15 points) 
• Preliminary Project Schedule (7 points) 
• Cost (25 points) 
• LSDBE Compliance/Utilization (10 points) 
• Workforce Utilization Plan (5 points) 
• Fast-Track Experience (8 points) 

A.7 	Procurement Schedule 

The schedule for this procurement is as follows: 

• Issue RFP 
• Pre-proposal Conference 
• Last Day for Questions/Clarifications 
• Proposals Due 
• Notice of Award 

A.8 	Project Schedule 

• Preconstruction services letter contract 
• Builder's Initial Budget Estimate Due 
• Scope Reconciliation Complete 
• Permit Set Submission 
• Trade Bidding 
• Bid Tab Submission 
• GMP/Scope Reconciliation Complete 
• Finalized GMP Submission 
• Limited Notice to Proceed 
• Council approval of GMP 

- November 6, 2015 
- November 12, 2015 at 1:30 p.m. 
- November 24, 2015 
- December 2 at 2:00 p.m. 
- January 15, 2015 

- January 18, 2016 
- February 5, 2016 
- February 19, 2015 
- May 6, 2016 
- May 6 — 27, 2016 
- June 3, 2016 
- June 3 — 17, 2016 
- June 17, 2016 
- June 20, 2016 
- July 2016 
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A.8 Project Schedule 

 

 Preconstruction services letter contract - January 18, 2016 

 Builder’s Initial Budget Estimate Due - February 5, 2016 

 Scope Reconciliation Complete  - February 19, 2015 

 Permit Set Submission   - May 6, 2016 

 Trade Bidding    - May 6 – 27, 2016 

 Bid Tab Submission   - June 3, 2016 

 GMP/Scope Reconciliation Complete - June 3 – 17, 2016 
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• Substantial Completion 	 - July 15, 2018 

A.9 Attachments 

Attachment A 	 - Schematic Design 
Attachment B 	 - Form of Offer Letter 
Attachment C 	 - Disclosure Statement 
Attachment D 	 - Tax Affidavit 
Attachment E 	 - Davis-Bacon Wage Rates 
Attachment F 	 - Bid Guarantee Certification 
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SECTION B 	SCOPE OF WORK 

B.1 	Scope of Work 

The Design-Builder will be required to work with the Department, DCPS and the Architect to 
advance the design for Bancroft and to construct the approved design no later than July 15, 2018. 
Without limiting the generality of the foregoing, the Design-Builder shall be required to provide 
all of the management, personnel, hazardous material abatement, demolition/raze, supervision, 
labor, materials and other services necessary to complete the Project. In general, the Design-
Builder's scope of work will be divided into two phases, (i) the Preconstruction Phase; and (ii) 
the Construction Phase. 

B.2 	Preconstruction Phase 

The Preconstruction Phase will run from issuance of the notice to proceed through the execution 
of the agreement establishing the GMP. During this phase, the Design-Builder will be required 
to work with the Architect: (i) to advance the design for the Project in consultation with DCPS, 
the Department and its Program Manager; (ii) to obtain bids from trade subcontractors to 
perform the work described in the permit documents and provide bid tabulations to the 
Department; (iii) to engage in any value engineering and scoping exercises necessary to return 
the cost of the work to the Project Budget; (iv) to engage in preconstruction activities, including 
identifying any long-lead items; (v) to develop a GMP proposal for the Project; and (vi) to enter 
into a GMP for the Project. 

B.2.1 Design Participation 

Immediately after contract award as part of the Preconstruction Phase, the Design-Builder will be 
required to prepare: 

.1 a preliminary cost estimate broken down by CSI division based on the design 
development documents; 

.2 an overall project schedule; 

.3 a memorandum that addresses key constructability concerns based on the design 
development documents; and 

.4 a memorandum that identifies any long-lead items that could adversely affect the 
project schedule. 

In addition, the key project manager(s) will be required to meet with the design team on a 
periodic and ongoing basis (but no less frequently than once a month) and to conduct "over-the-
shoulder" design reviews one prior to the completion of the permit documents. With regard to 
each of the "over-the-shoulder" design reviews, the Design-Builder shall be required to submit to 
the Department and its program manager a written memorandum that summarizes the Design-
Builder's findings and recommendations with regard to the drawings for each such discipline. 
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B.2.2 Trade Bidding Process 

No later than March 30, 2016, the Design-Builder shall provide to the Department a written 
submission on the proposed bidding procedures. Such procedures shall include: (i) a list of 
proposed trade packages; (ii) a list of trade subcontractors that will be invited to bid on each such 
package; and (iii) a narrative description of the process. In addition to the information normally 
required in such bids, the Design-Builder shall also require subcontractors to provide an estimate 
of the percentage of labor hours performed in completing the subcontracted work which will be 
performed by District residents. 

B.2.3 Bidding 

The Design-Builder shall issue the approved permit documents for bidding. To ensure 
appropriate pricing, at least three (3) bids will be required for each trade package that has an 
estimated value of more than $100,000. Trade packages shall not be parceled, split or divided to 
avoid the $100,000 threshold. The Design-Builder shall provide to the Department a bid 
tabulation, including the LSDBE and workforce participation estimates, of the trade bids 
obtained. Such bid tabulation should identify specifically any level of the trade bids. 

B.2.4 Value Engineering & Scope Assessment 

Based on the trade bids, the Design-Builder shall prepare a written report of suggested value 
engineering strategies necessary to reconcile the costs of constructing the Project with the 
Department's Project budget. The Design-Builder shall meet with DCPS and Department 
representatives to discuss any value engineering and changes in scope required to bring the 
project costs within the Project budget. The Design-Builder shall work with the Architect to 
implement and price any approved value engineering strategies. 

B.2.5 GMP Formation 

Based on any value engineering, scope modifications and approved changes in the Project 
Budget, the Design-Builder shall prepare and submit to the Department a GMP proposal. The 
Department's GMP proposal shall represent Design-Builder's offer to Fully Complete the 
Project. The GMP proposal shall include: (i) a line item construction budget; (ii) a detailed 
CPM schedule; (iii) a listing of the drawings upon which the GMP is based; (iv) an LSDBE 
utilization plan; and (v) a workforce utilization plan. In the event that the Department and the 
Design-Builder are unable to agree upon a GMP or schedule for the Project, the Department shall 
have the right to terminate the contract and assume any trade subcontracts held by the Design-
Builder. In such an event, the Design-Builder shall only be entitled to Fifty Percent (50%) of the 
Preconstruction Fee. 

B.2.6 Additional Preconstruction Services 

In addition to those items enumerated above, the Design-Builder shall provide such 
preconstruction services as are necessary to properly advance the Project. These services shall 
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B.2.2 Trade Bidding Process 

 

No later than March 30, 2016, the Design-Builder shall provide to the Department a written 

submission on the proposed bidding procedures.  Such procedures shall include: (i) a list of 

proposed trade packages; (ii) a list of trade subcontractors that will be invited to bid on each such 

package; and (iii) a narrative description of the process.  In addition to the information normally 

required in such bids, the Design-Builder shall also require subcontractors to provide an estimate 

of the percentage of labor hours performed in completing the subcontracted work which will be 

performed by District residents.  
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The Design-Builder shall issue the approved permit documents for bidding.  To ensure 

appropriate pricing, at least three (3) bids will be required for each trade package that has an 

estimated value of more than $100,000.  Trade packages shall not be parceled, split or divided to 

avoid the $100,000 threshold.  The Design-Builder shall provide to the Department a bid 

tabulation, including the LSDBE and workforce participation estimates, of the trade bids 
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project costs within the Project budget.  The Design-Builder shall work with the Architect to 

implement and price any approved value engineering strategies.      

 

B.2.5 GMP Formation   

 

Based on any value engineering, scope modifications and approved changes in the Project 

Budget, the Design-Builder shall prepare and submit to the Department a GMP proposal.  The 

Department’s GMP proposal shall represent Design-Builder’s offer to Fully Complete the 

Project.  The GMP proposal shall include:  (i) a line item construction budget; (ii) a detailed 

CPM schedule; (iii) a listing of the drawings upon which the GMP is based; (iv) an LSDBE 

utilization plan; and (v) a workforce utilization plan.  In the event that the Department and the 

Design-Builder are unable to agree upon a GMP or schedule for the Project, the Department shall 

have the right to terminate the contract and assume any trade subcontracts held by the Design-

Builder.  In such an event, the Design-Builder shall only be entitled to Fifty Percent (50%) of the 

Preconstruction Fee.     

 

B.2.6 Additional Preconstruction Services   

 

In addition to those items enumerated above, the Design-Builder shall provide such 

preconstruction services as are necessary to properly advance the Project. These services shall 



include, but are not necessarily limited to, scheduling, estimating, shop-drawings, and the 
ordering of long-lead materials. 

B.2.7 Deliverables 

The following deliverables are required during the Preconstruction Phase. In the event that the 
Design-Builder fails to provide any deliverable listed below, the Design-Builder shall pay to the 
Department Seven Thousand Five Hundred Dollars ($7,500) as liquidated damages for each 
missing deliverable. 

a. Preliminary Cost Estimate (see Section B.2.1) 
b. Preliminary Project Schedule (see Section B.2.1) 
c. Long Lead Item Memo and Schedule (see Section B.2.1) 
d. Constructability Memo based on Design Development Documents (see Section 

B.2.1) 
e. Memos Regarding Over the Shoulder Design Reviews for each discipline (see 

Section B.2.1) 
f. List of subcontractors from which the Design-Builder intends to solicit bids and 

bid procedures (see Section B.2.2) 
g. Trade bid tabulations, including all subcontractor proposals, scope assessments 

and identifying required leveling (see Section B.2.2) 
h. Report outlining value engineering strategies (see Section B.2.4) 
i. GMP proposal (see Section B.2.5) 

B.3 	Construction Phase 

During the Construction Phase, the Design-Builder shall be required to cause the construction to 
be completed in a manner consistent with the design documents approved by the Department. 
The Design-Builder shall provide all labor, materials, supervision and equipment necessary to 
achieve Substantial Completion (as such term is defined in the Form of Contract to be issued by 
amendment to this RFP) of the Project in accordance with the approved drawings and 
specifications no later than July 15, 2018. 

B.3.1 Management Services 

In order to properly manage the Project, the Construction Manager shall be required to undertake 
the tasks listed in the sections below. 

B.3.1.1 	Project Management 

■ Utilize Prolog for the submission of: (i) requests for information; (ii) submittals; (iii) 
meeting minutes; (iv) invoices/applications for payment (full package including all 
forms required by DGS); (v) certified payrolls (in addition to upload via LCP 
Tracker); (vi) drawings and specifications; (vii) punchlist; and (viii) other documents 
as may be designated by the Department. 
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■ Participate and assist in Project/Planning meetings, during all phases and provide a 
Project Manager for the entire duration of the Project. Generating and distributing 
meeting minutes for all such meetings. 

■ Participation in school improvement team and community meetings. 
■ Conduct weekly progress meetings following a contractor generated agenda with the 

Program Manager and all trades and drafting and submitting meeting minutes for 
same. 

■ Provide a written monthly report that includes (i) an updated schedule analysis, (ii) an 
updated cost report, (iii) a monthly review of cash flow, and (iv) progress photos. 

■ Manage the change order process with the trade subcontractors to verify validity, 
purpose, and cost. 

■ Prepare payment requests, verify accuracy and forward for approval and payment. 
■ Assemble and submit close-out documents required (see Section B.3.5.2) 
■ Provide assistance to DCPS and DGS through any applicable warranty periods. 

B.3.1.2 	On-Site Management 

■ Provide and maintain a fully equipped office on-site to perform all required Design-
Builder duties. 

■ Maintain full-time, on-site construction supervision and provide daily inspections, 
quality control, monitoring, coordination of various trades, record drawings, and daily 
work log. 

■ Provide general safety and signage and posting for the project and see that each 
subcontractor prepares and submits adequate safety program and monitoring 
throughout the project. 

B.3.1.3 	Permit Process 

To the extent the Architect's contract has been assigned to the Design-Builder, the Design-
Builder shall ensure that the Architect actively monitors comments from agencies in the permit 
review process and to address promptly any such issues. The Design-Builder shall be responsible 
for promptly paying for all permits and fees associated with the Project, including, but not 
limited to, the building permit. 

B.3.2 Mobilization 

The Design-Builder will be required to undertake the tasks described below. 

B.3.2.1 	Take control of the site and install the necessary construction fences and other 
devices to properly secure the site. It is anticipated that this will occur when the Construction 
Phase begins. 

B.3.2.2 	Abate hazardous materials in the existing facility, in accordance with EPA and all 
jurisdictional agencies. 
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B.3.2.3 	The Design-Builder shall be responsible for all interior and exterior demolition, 
including razing the portions of the existing facility, necessary to complete the Project. 

B.3.2.4 	The Design-Builder shall be responsible for salvaging and storing all items as 
identified by the Department. 

B.3.2.5 	The Design-Builder shall be responsible for all performance and payment bonds 
and general liability insurance. 

B.3.3 Trade Work; Subcontracts 

It is contemplated that all or nearly all of the work will be performed by trade subcontractors 
under written subcontracts to the Design-Builder. The Design-Builder will not be permitted to 
self-perform work unless authorized pursuant to the form of contract. 

B.3.4 Site Safety and Clean-up 

B.3.4.1 	The Design-Builder will be required to provide a safe and efficient site. 
Controlled access shall be required. 

B.3.4.2 	The Design-Builder shall be required to provide wheel washing stations on site so 
as to prevent the accumulation of dirt and other refuse on the streets surrounding the project site. 

B.3.4.3 	The Design-Builder shall be responsible for site security. 

B.3.4.4 	The Design-Builder shall be responsible for removing the balance of construction 
debris off site in accordance with all applicable rules and regulations of those jurisdictions 
having authority. 

B.3.4.5 	The Design-Builder shall be responsible for the cost of temporary power used 
during the construction of the Project, including, but not limited to, the cost of installing such 
temporary wiring as may be required to bring power to the site. The Design-Builder shall also be 
responsible for the cost of all temporary construction necessary on the site. 

B.3.5 Close-out & FF&E 

B.3.5.1 	The Design-Builder may also be responsible for purchasing and providing FF&E. 
A list of FF&E requirements will be developed during the Preconstruction Phase. 

B.3.5.2 	The Design-Builder shall be required to prepare and submit at close-out the 
following documentation: 

	

.1 	a complete set of its Project files; 

	

.2 	a complete set of product manuals (O&M), training videos, warranties, etc.; 

.3 as built record drawings; 

.4 attic stock and schedule; 
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.5 equipment schedule; 

.6 proposed schedule of maintenance; 

.7 environmental, health & safety documents; 

.8 LEED — Preliminary Construction Review; and 

.9 all applicable inspection certificates/permits (boiler, elevator, emergency 
evacuation plans, health inspection, etc.). 

B.3.5.3 	The Design-Builder will include within its GMP an allowance for cleaning and 
other move-in services as directed by the Department. This allowance is in addition to cleaning 
services that would otherwise be required by the Design-Builder, including, but not limited to, 
the obligation to deliver a broom clean building at the end of construction. 

B.4 	Move in Period 

The Project will need to be Substantially Complete no later than July 15, 2018. Punchlist work 
may continue after that date, provided it is completed prior to the beginning of the 2018/2019 
school year. The Design-Builder will be required to coordinate such work with DCPS personnel 
and will need to accommodate their requirements in getting the school ready to commence the 
2018/2019 school year. It is contemplated that the Design-Builder will be required to provide an 
on-site crew of laborers to assist in moving furniture and other small jobs as requested by the 
Department. 

B.5 	Key Personnel 

In its proposal, each Offeror will be required to identify its key personnel. Key personnel shall 
include, at a minimum, the following individuals: (i) the Project Executive; (ii) the Field 
Superintendent; (iii) the project manager who will supervise the interior design and work; (iv) 
the project manager who will supervise the MEP and structural work; and (v) the individual that 
will manage quality control and interact with DGS' quality control representative. The Design-
Builder will not be permitted to reassign any of the key personnel unless the Department 
approves the proposed reassignment and the proposed replacement. 

B.6 	Licensing, Accreditation and Registration 

The Design-Builder and all of its subcontractors and subconsultants (regardless of tier) shall 
comply with all applicable District of Columbia, state, and federal licensing, accreditation, and 
registration requirements and standards necessary for the performance of the contract. Without 
limiting the generality of the foregoing, all drawings shall be signed and sealed by a professional 
architect or engineer licensed in the District of Columbia. 

B.7 	Conformance with Laws 

It shall be the responsibility of the Design-Builder to perform under the contract in conformance 
with the Department's Procurement Regulations and all statutes, laws, codes, ordinances, 
regulations, rules, requirements, orders, and policies of governmental bodies. 
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B.8 	Davis-Bacon Act 

The Davis-Bacon Act is applicable to this Project. As such, the Design-Builder and its trade 
subcontractors shall comply with the wage and reporting requirements imposed by that Act. 

B.9 	Apprenticeship Act 

The Apprenticeship Act shall apply to this contract and the Design-Builder and all of its trade 
subcontractors shall be required to comply with that act. 

B.10 Time if of the Essence 

Time is of the essence with respect to the contract. The school renovation must be Substantially 
Complete by July 15, 2018. As such, the Design-Builder must dedicate such personnel and other 
resources as are necessary to ensure that the Project is completed on-time and in a diligent, 
skilled, and professional manner. 
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SECTION C 	ECONOMIC INCLUSION 

C.1 	Preference for Small, Local, and Disadvantaged Business Enterprises 

General: Under the provisions of the Small, Local, and Disadvantaged Business Enterprise 
Development and Assistance Act of 2005, D.C. Law 16-33 (codified at D.C. Code § 2-218.01 et 
seq.), preferences shall be given to Offerors that are certified by the Department of Small and 
Local Business Development as being a small business enterprise, having resident business 
ownership, having a longtime resident business, being a local business enterprise, being a 
disadvantaged business enterprise, being a local business enterprise with its principal office 
located in an enterprise zone, being a veteran-owned business enterprise, or being a local 
manufacturing business enterprise. (A copy of the certification acknowledgment letter must be 
submitted with the Offeror's Proposal.) In accordance with these laws, the following preferences 
shall be awarded in evaluating an Offeror's proposal: 

• Three (3) preference points shall be awarded if the Offeror is certified as having a small 
business enterprise. 

• Five (5) preference points shall be awarded if the Offeror is certified as having a resident 
business ownership. 

• Five (5) points shall be awarded if the Offeror is certified as having a longtime resident 
business. 

• Two (2) preference points shall be awarded if the Offeror is certified as a local business 
enterprise. 

• Two (2) preference points shall be awarded if the Offeror is certified as being a local 
business enterprise with its principal office located in an enterprise zone. 

• Two (2) preference points shall be awarded if the Offeror is certified as a disadvantaged 
business enterprise. 

• Two (2) preference points shall be awarded if the Offeror is certified as a veteran-owned 
business enterprise. 

• Two (2) preference points shall be awarded if the Offeror is certified as a local 
manufacturing business enterprise. 

Offerors may qualify for more than one of these categories, so that the maximum number of 
points available under this section is twelve (12) points. 

Information:  For information regarding the application process, contact the Department of 
Small and Local Business Development at the following address or telephone number: 

Department of Small and Local Business Development 
One Judiciary Square Building 
441 4th Street, NW, 9th Floor 
Washington, DC 20001 
(202) 727-3900 (Telephone Number) 
(202) 724-3786 (Facsimile Number) 
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C.2 	SLDBE Participation 

The Department requires that significant participation by business enterprises certified by the 
Department of Small and Local Business Development as: (i) a local business enterprise; (ii) a 
small business enterprise; (iii) a disadvantaged business enterprise; (iv) having a owned resident 
business; (v) being a longtime business resident; or (vi) having a local business enterprise with 
its principal office located in an enterprise zone. Accordingly, and in addition to the preference 
points conferred by Section C.1,  the Department requires that business enterprises so certified 
must participate in at least Fifty Percent (50%) of the Contract Work under this procurement. At 
least Thirty Five Percent (35%) of the Contract Work must be awarded to entities that are 
certified as Small Business Enterprises by the District of Columbia Department of Small and 
Local Business Development and Twenty Percent (20%) of the Contract Work to entities that are 
certified as Disadvantaged Business Enterprises. Offerors will be required to submit a Local 
Business Enterprise Utilization Plan with their proposals. The Utilization Plan must demonstrate 
how this requirement will be met and, to the extent possible at this stage in the project, should 
identify the specific firms that will be used and their respective roles. 

C.3 	Residency Hiring Requirements for Contractors and Subcontractors 

At least Fifty One Percent (51%) of the Offeror's Team and every subconsultant's employees 
hired after the Offeror enters into a contract with the Department, or after such subconsultant 
enters into a contract with the Offeror, to work on this project, shall be residents of the District of 
Columbia. Upon execution of the contract, the Offeror and all of its member firms, if any, and 
each of its subcontractors and subconsultants shall submit to the Department a list of current 
employees that will be assigned to the project, the date that they were hired and whether or not 
they live in the District of Columbia. 

The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts 
thereto, including by not limited to the Workforce Intermediary Establishment and Reform of 
First Source Amendment Act of 2011, and the rules and regulations promulgated thereunder, 
including, but not limited to the following requirements: 

(i) At least Twenty Percent (20%) of journey worker hours by trade shall be 
performed by District residents; 

(ii) At least Sixty Percent (60%) of apprentice hours by trade shall be performed by 
District residents; 

(iii) At least Fifty One Percent (51%) of the skilled laborer hours by trade shall be 
performed by District residents; and 

(iv) At least Seventy Percent (70%) of common laborer hours shall be performed by 
District residents. 

The Offeror and all member firms, subcontractors, tier subcontractors, subconsultants, and 
suppliers with contracts in the amount of One Hundred Thousand Dollars ($100,000) or more 
shall be required to comply with the following: (i) enter into a First Source Employment 
Agreement with the D.C. Department of Employment Services ("DOES") upon execution of the 
contract; (ii) submit an executed First Source Agreement to DOES prior to beginning work on 
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must participate in at least Fifty Percent (50%) of the Contract Work under this procurement.  At 

least Thirty Five Percent (35%) of the Contract Work must be awarded to entities that are 

certified as Small Business Enterprises by the District of Columbia Department of Small and 

Local Business Development and Twenty Percent (20%) of the Contract Work to entities that are 

certified as Disadvantaged Business Enterprises.  Offerors will be required to submit a Local 

Business Enterprise Utilization Plan with their proposals. The Utilization Plan must demonstrate 

how this requirement will be met and, to the extent possible at this stage in the project, should 

identify the specific firms that will be used and their respective roles.   

 

C.3 Residency Hiring Requirements for Contractors and Subcontractors  
 

At least Fifty One Percent (51%) of the Offeror’s Team and every subconsultant’s employees 

hired after the Offeror enters into a contract with the Department, or after such subconsultant 

enters into a contract with the Offeror, to work on this project, shall be residents of the District of 

Columbia.  Upon execution of the contract, the Offeror and all of its member firms, if any, and 

each of its subcontractors and subconsultants shall submit to the Department a list of current 

employees that will be assigned to the project, the date that they were hired and whether or not 

they live in the District of Columbia. 

 

The Offeror shall comply with subchapter X of Chapter II of Title 2, and all successor acts 

thereto, including by not limited to the Workforce Intermediary Establishment and Reform of 

First Source Amendment Act of 2011, and the rules and regulations promulgated thereunder, 

including, but not limited to the following requirements:  

 

(i)  At least Twenty Percent (20%) of journey worker hours by trade shall be 

performed by District residents; 

(ii)  At least Sixty Percent (60%) of apprentice hours by trade shall be performed by 

District residents; 

(iii)  At least Fifty One Percent (51%) of the skilled laborer hours by trade shall be 

performed by District residents; and 

(iv)  At least Seventy Percent (70%) of common laborer hours shall be performed by 

District residents. 

 

The Offeror and all member firms, subcontractors, tier subcontractors, subconsultants, and 

suppliers with contracts in the amount of One Hundred Thousand Dollars ($100,000) or more 

shall be required to comply with the following: (i) enter into a First Source Employment 

Agreement with the D.C. Department of Employment Services (“DOES”) upon execution of the 

contract; (ii) submit an executed First Source Agreement to DOES prior to beginning work on 



the project; (iii) make best efforts to hire at least Fifty One Percent (51%) District residents for 
all new jobs created by the project; (iv) list all employment vacancies with DOES; (v) submit 
monthly compliance reports to DOES by the 10th  of each month; (vi) at least Fifty One Percent 
(51%) apprentices and trainees employed must be residents of the District registered in program 
approved by the D.C. Apprenticeship Council; and (vii) trade contractors and subcontractors 
with contracts in the amount of Five Hundred Thousand Dollars ($500,000) or more must 
register an apprenticeship program with the D.C. Apprenticeship Council. 

C.4 	Apprenticeship Act 

The D.C. Apprenticeship Act of D.C. Law 2-156, ("Act") as amended shall apply to this project. 
All subcontractors selected to perform work on the project on a craft-by-craft basis shall be 
required to comply with this Act. All terms and conditions of the D.C. Apprenticeship Council 
Rules and Regulations shall be implemented. Please note that Thirty Five Percent (35%) of all 
apprenticeship hours worked must be performed by District residents. The Contractor shall be 
liable for any subcontractor non-compliance. 
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SECTION D 	EVALUATION AND AWARD CRITERIA 

D.1 	Evaluation Process 

The Department shall evaluate submissions and any best and final offers in accordance with the 
provisions of this Section D  and the Department's Procurement Regulations. 

D.2 	Evaluation Committee 

Each submission shall be evaluated in accordance with this Section D  by an Evaluation 
Committee. The Evaluation Committee shall prepare a written report summarizing its findings 
and submit the same to the source selection official. Based on the information submitted by the 
Offerors in response to this RFP and the report prepared by the Evaluation Committee, the 
source selection official shall select the Offeror(s) whose submissions are determined by the 
source selection official to be the most advantageous to the Department. 

D.3 	Oral Presentation 

The Department does not intend to interview Offerors; however, it reserves the right to interview 
Offerors in the competitive range if necessary. If the Department conducts such interviews, each 
Offeror within the competitive range shall make an oral presentation to the Department's 
Evaluation Committee, and participate in a question and answer session. The purpose of the oral 
presentation and the question and answer session is to permit the Evaluation Committee to fully 
understand and assess the qualifications of each Offeror and the Offeror's key personnel. The 
submission will be re-scored at the conclusion of the oral presentation. 

D.3.1 Length of Oral Presentation 

Each Offeror will be given up to sixty (60) minutes to make the presentation. At the end of the 
initial presentation, there will be a break for approximately forty five (45) minutes for the 
Evaluation Committee to assess the presentation and prepare questions. The Offeror will then 
respond to questions from the Department's Evaluation Committee for no more than ninety (90) 
minutes. 

D.3.2 Schedule 

The order of presentation will be selected randomly and the Offerors will be informed of their 
presentation date before the beginning of oral presentations. The Department reserves the right 
to reschedule any Offeror's presentation at the discretion of the contracting officer. 

D.3.3 Offeror Attendees 

The oral presentation will be made by the Offeror's personnel who will be assigned the key jobs 
for this project. Each Offeror will be limited to seven (7) persons. The job functions of the 
persons attending the presentation will be considered to be an indication of the Offeror's 
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assessment of the key areas of responsibility that are deemed essential to the successful 
completion of the project. 

D.3.4 Topics 

The Offeror may present information about its capabilities and special qualifications to serve as a 
contractor for this Project, including the qualifications of key personnel. 

D.4 	Proposal Evaluation 

Each proposal will be scored on a scale of 1 to 100 points. In addition, Offerors will be eligible 
to receive up to twelve (12) preference points as described in Section C.1  of this RFP for 
participation by Local, Small or Disadvantaged Business Enterprises. Thus, the maximum 
number of points possible is one hundred twelve (112). The contract will be awarded to the 
contactor with the highest evaluated score. 

D.4.1 Experience & References (15 points) 

The Department desires to engage a Design-Builder with the experience necessary to realize the 
objectives set forth in the RFP. This component will be evaluated based on their demonstrated 
experience in: 

(i) in construction and/or modernization of school facilities; 
(ii) in constructing projects in an urban setting; 

(iii) in constructing projects in historically significant buildings; 
(iv) in working as an active and collaborative participant with the owner and a 

design team through the design process; 
(v) with the design-build delivery method; 

(vi) in completing projects on-time; 
(vii) in completing projects on-budget; 

(viii) knowledge of, and access to, the local subcontracting market; and 
(ix) knowledge of the local regulatory agencies and Code Officials. 

If the Offeror is a team or joint venture of multiple companies, the Evaluation Panel will 
consider the experience of each member of the team or joint venture in light of their role in the 
proposed team or joint venture. This element of the evaluation will be worth up to fifteen (15) 
points. 

D.4.2 Key Personnel (15 points) 

The Department desires that the Design-Builder assign the appropriate number of personnel 
having the necessary seniority to implement a project of this type. The personnel should have 
experience working together and each such individual should have the necessary level of 
experience and education for his or her proposed role. Proposals should identify, at a minimum, 
(i) the Project Executive; (ii) the Field Superintendent; (iii) the project manager who will 
supervise the interior design and work; (iv) the project manager who will supervise the MEP and 
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structural work; and (v) the individual that will manage quality control and interact with DGS' 
quality control representative. The availability and experience of the key individuals assigned to 
this project will be evaluated as part of this element. 

Please provide a table that identifies the specific staff that will be assigned to this project. The 
table should include: 

(i) the individual's name; 
(ii) his or her title; 

(iii) his or her level of effort during each phase of the Project (i.e. the percentage of 
time devoted to this project); and 

(iv) the time periods during which the individual will be assigned to the project. 

This table should include all personnel that will be assigned to the project. Please identify 
whether the personnel will be funded from general conditions or whether they are home or 
regional office personnel that are non-reimbursable (i.e. funded from fee).  

This element of the evaluation will be worth up to fifteen (15) points. 

D.4.3 Cost (25 points) 

Offerors will be required to bid a Preconstruction Fee, a Design-Build Fee, and a General 
Conditions Budget. This element of the evaluation will be worth up to twenty five (25) points. 

D.4.4 Management Plan (15 points) 

Offerors are required to submit with their proposal a Management Plan. 

The Management Plan should clearly explain how the Design-Builder intends to manage and 
implement the Project. The plan should both demonstrate (i) the internal procedures and 
management controls that the Offeror would use in order to ensure that the Project is delivered 
on-time and on-budget; and (ii) the Offeror's specific understanding of the key constraints and 
challenges related to this Project. At a minimum, it should address (x) how the Offeror will 
approach value engineering given the project schedule; (y) the purchasing procedures that will be 
used to maximize competition and manage cost constraints; and (z) the procedures that will be 
used during the construction phase to minimize change orders and maximize Project quality. 
With regard to this Project, the Department believes that issues related to site logistics (i.e. the 
need to swing the students and faculty to an on-site or off-site space) are a major challenge and 
Offerors should include in their Management Plan a written description (supplemented by 
sketches and charts) that demonstrates how they proposed to accomplish utilizing the site in the 
event that an on-site swing space is selected (i.e., the phasing of construction, the location of 
swing space, and site utilization). Offerors should also include in the management plan their 
plan for how parking for workers will be managed if the school will swing on-site, requiring that 
the streets immediately surrounding the school remain available for school staff that relies on 
street parking for daily parking. 
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Finally, the Management Plan should be related to both the Project Schedule and the Key 
Personnel, and should (i) identify the key personnel and their specific roles in managing the 
Project; and (ii) identify the key milestone dates and provide a description of how these dates 
will be achieved. To the extent the Offeror is a joint venture or a team of companies, the 
Department will also consider the experience that the Contractor and its team members have 
working together on similar projects. 

This element of the evaluation is worth up to fifteen (15 points). 

D.4.5 Preliminary Schedule (7 points) 

Offerors should submit with their Management Plan two (2)CPM schedules that shows the 
anticipated manner in which the Project will be constructed by the substantial completion dates, 
one assuming on-site swing space and the other assuming off-site swing space. The schedules 
should show sufficient level of detail so as to demonstrate the Offeror's understanding of the 
Project and the key issues related to the Project. This element of the evaluation is worth up to 
seven (7) points. 

D.4.6 LSDBE Compliance/Utilization (10 points) 

The Department desires the selected design-builder provide the maximum level of participation 
for Local, Small and Disadvantaged Business Enterprises. Offerors will be evaluated in light of 
their demonstrated experience in meeting such goals and their proposed LSDBE Utilization Plan. 
This element of the evaluation will be worth up to ten (10) points. 

D.4.7 Workforce Utilization Plan (5 points) 

The Department desires the selected design-builder to provide the maximum level of 
participation by District of Columbia residents in performing the work. As part of their 
proposals, Offerors must provide a Workforce Utilization Plan which demonstrates how it will 
identify qualified Districts residents to perform work on the project and increase participation by 
District residents. This element of the evaluation will be worth up to five (5) points. 

D.4.8 Fast-Track Experience (8 points) 

The Department desires that the selected design-builder have substantial experience in 
implementing design-build projects on a fast-track schedule. The Design-Builder will be 
evaluated based on its demonstrated experience in (i) managing the design to scope and budget; 
(ii) working with designer to develop bid packages based on design development documents or 
incomplete construction documents; (iii) estimating construction costs based on design 
development documents; and (iv) purchasing on fast-track schedules and also on (v) 
identification of specific fast track issues likely to arise in this project and proposed strategies to 
manage such challenges. This element of the evaluation will be worth up to eight (8) points. 
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SECTION E 	PROPOSAL ORGANIZATION AND SUBMISSION 

This section outlines specific information necessary for the proper organization and manner in 
which Offerors' Proposals should be proffered. References are made to other sections in this 
RFP for further explanation. 

E.1 	Submission Identification 

Submissions shall be proffered in a complete original proposal (pricing and technical 
submission); one (1) copy of the pricing proposal; and eight (8) copies of the technical portion of 
the proposal as outlined below. An electronic copy on CD or flash drive of the complete 
proposal (pricing and technical submission). The Offeror's original submission shall be placed 
in a sealed envelope conspicuously marked: "Proposal for Design-Build Services for Bancroft 
Elementary School." 

E.2 	Delivery or Mailing of Submissions 

Submissions should be delivered or mailed to: 

DC Department of General Services 
Contracts & Procurement Division 
Frank D. Reeves Center 
2000 14th  Street, NW, 8th  Floor 
Washington, DC 20009 
Attn: Alicia Norris 

E.3 	Date and Time for Receiving Submissions 

Submissions shall be received no later than 2:00 p.m. EDT, on December 2, 2015. The Offeror 
assumes the sole responsibility for timely delivery of its Submission, regardless of the method of 
delivery. 

E.4 	Submission Size, Organization and Offeror Qualifications 

All submissions shall be submitted on 8-1/2" x 11" bond paper and typewritten. The CPM 
schedule may be on 11"x17" bond paper, but shall be folded to a size of 8-1/2"x11". 
Telephonic, telegraphic, and facsimile submissions shall not be accepted. The Department is 
interested in a qualitative approach to presentation material. Brief, clear and concise material is 
more desirable than quantity. The submission shall be organized as follows: 
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E.4.1 Price Proposal 

E.4.1.1 	Bid Form 

Each Offeror shall submit a bid form substantially in the form of Attachment B.  Material 
deviations, in the opinion of the Department, from the bid form shall be sufficient to render the 
proposal non-responsive. 

E.4.1.2 	Disclosure Form 

Each Offeror shall submit a Disclosure Statement substantially in the form of Attachment C. 

E.4.1.3 	Bid Bond 

Each Offeror shall submit a bid bond or alternate bid security as required by Section J of this 
RFP. 

E.4.1.4 	Tax Affidavit 

Each Offeror must submit a tax affidavit substantially in the form of Attachment D.  In order to 
be eligible for this procurement, Offerors must be in full compliance with their tax obligations to 
the District of Columbia government. 

E.4.2 Technical Proposal 

E.4.2.1 	Executive Summary 

Each Offer should provide a summary of no more than three (3) pages of the information 
contained in the following sections. 

E.4.2.2 	General Team Information and Firm(s) Data 

Each Offeror should provide the following information for the Design-Builder and each of its 
subconsultants. 

A. Name(s), address(es), and role(s) of each firm (including all sub-consultants) 

B. Firm profile(s), including: 

i. Age 

ii. Firm history(ies) 

iii. Firm size(s) 

iv. Areas of specialty/concentration 
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v. Current firm workload(s) projected over the next year 

vi. Provide a list of any contract held by the Offeror where the contract was 
terminated (either for default or convenience). This list should also identify any 
contracts that resulted in litigation or arbitration between the Owner and the 
Offeror. If the Offeror has multiple offices, only contracts held by the office 
submitting this proposal need be listed. 

C. Description of the team organization and personal qualifications of key staff, including: 

i. Identification of the single point of contact for the Design-Builder. 

ii. Organizational chart illustrating reporting lines and names and titles for key 
participants proposed by the team. 

iii. Resumes for each key participant on the team, including definition of that 
person's role, relevant project experience, and current workload over the next two 
(2) years. 

iv. Experience that the key team members have working together. 

v. Please provide a table that identifies the specific staff that will be assigned to this 
Project, the time periods during which the individual will work on the Project, his 
or her level of effort (i.e. the percentage of time devoted to this project), and 
whether the individual will be funded through the Design-Build Fee or general 
conditions. 

E.4.2.3 	Relevant Experience and Capabilities 

Each Offeror should provide detailed descriptions of no more than eight (8) projects that best 
illustrate the team's experience and capabilities relevant to this project. On each project 
description, please provide all of the following information in consistent order: 

(i) The name and location of the project. 
(ii) Name, address, contact person and telephone number for owner reference 

(iii) The square footage of the project. 
(iv) A short narrative of the scope of the contractor's work on the project. 
(v) The delivery method implemented on the project. 

(vi) The start and end dates for construction. 
(vii) The date of builder's engagement and point during the design process at 

which builder was engaged (e.g., schematic design 50% complete; 
schematic design 100% complete, etc.). 

(viii) The initial substantial completion date and initial contract value, also 
noting the contract type (i.e., GMP, NTE or Lump Sum). 

(ix) The level of completion of design documents that the initial contract value 
was based on. 
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(2) years. 
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Project, the time periods during which the individual will work on the Project, his 

or her level of effort (i.e. the percentage of time devoted to this project), and 
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conditions.    

 

E.4.2.3  Relevant Experience and Capabilities 
 

Each Offeror should provide detailed descriptions of no more than eight (8) projects that best 

illustrate the team’s experience and capabilities relevant to this project. On each project 

description, please provide all of the following information in consistent order: 

 

(i) The name and location of the project. 

(ii) Name, address, contact person and telephone number for owner reference 

(iii) The square footage of the project. 

(iv) A short narrative of the scope of the contractor’s work on the project. 

(v) The delivery method implemented on the project. 

(vi) The start and end dates for construction. 

(vii) The date of builder’s engagement and point during the design process at 

which builder was engaged (e.g., schematic design 50% complete; 

schematic design 100% complete, etc.).  

(viii) The initial substantial completion date and initial contract value, also 

noting the contract type (i.e., GMP, NTE or Lump Sum).  

(ix) The level of completion of design documents that the initial contract value 

was based on.     



(x) 	The actual substantial completion date and the final contract value. 

E.4.2.4 	Project Management Plan 

Each Offeror should submit a Project Management Plan that addresses the issues set forth in 
Section D.4.4 of this RFP. 

E.4.2.5 	Preliminary Project Schedule 

Each Offeror should prepare preliminary project schedules that shows how the Offeror intends to 
complete the project in a timely manner. Separate schedules should be provided for the on-site 
and off-site swing options. The schedules should be prepared using a critical path method and 
should show key logic ties and activity durations. The schedules should demonstrate that the 
Offeror understands the project and has a workable method to deliver the project in a timely 
manner. 

E.4.2.6 	Local Business Utilization Plan 

Each Offeror must submit a proposed Local Business Utilization Plan that identifies the specific 
certified business enterprises that will participate in the contract and their anticipated roles. In 
addition, each Offeror should provide: (i) a narrative description of similar projects and the 
Offeror's success in meeting such goals; and (ii) a chart, in summary form, that identifies the 
Offeror's major public projects over the last five (5) years and its success in achieving such goals 
(creativity should be displayed regarding joint-venture and subcontractor agreements). 

E.4.2.7 	Workforce Utilization Plan 

Each Offeror must submit a Workforce Utilization Plan that describes how the Offeror will 
increase participation by District residents in performing the labor necessary for the Project. The 
plan should set forth how specifically the Offeror will implement its plan to increase 
participation by District residents. The Offeror shall also provide a chart, in summary form, that 
depicts the level of participation by District residents in past projects with the District. 

E.4.2.8 	Fast-Track Experience 

Each Offeror must demonstrate substantial experience in implementing design-build projects on 
a fast-track schedule. This section of the proposal should outline the Offeror's prior experience 
(i) managing the design to scope and budget; (ii) working with designer to develop bid packages 
based on design development documents or incomplete construction documents; (iii) estimating 
construction costs based on design development documents; and (iv) purchasing on fast-track 
schedules. This section should also include a narrative of strategies that the Offeror anticipates 
will be utilized in order to deliver this Project. 
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will be utilized in order to deliver this Project.    



SECTION F 	BIDDING PROCEDURES & PROTESTS 

F.1 	Contact Person 

For information regarding this RFP please contact: 

Thomas D. Bridenbaugh 
Leftwich, LLC 
1400 K Street, NW 
Suite 1000 
Washington, D.C. 20005 
Phone: (202) 434-9100 
Facsimile: (202) 783-3420 

Any written questions or inquiries should be sent to Thomas Bridenbaugh at the address above. 

F.2 	Preproposal Conference 

A preproposal conference will be held on November 12, 2015 at 1:30 p.m. local time. The 
conference will be held at the Frank D. Reeves Center, 2nd  Floor Community Room, 2000 14th  
Street, NW, Washington, DC 20009. Interested Offerors are strongly encouraged to attend. 

F.3 	Explanations to Prospective Offerors 

Each Offeror should carefully examine this Request for Proposals and any and all amendments, 
or other revisions, and thoroughly familiarize itself with all requirements prior to proffering a 
submission. Should an Offeror find discrepancies or ambiguities in, or omissions from, the RFP 
and amendments or revisions, or otherwise desire an explanation or interpretation of the RFP, 
any amendments or revisions, it must submit a request for interpretation or correction in writing. 
Any information given to an Offeror concerning the solicitation shall be furnished promptly to 
all other Offerors as an amendment to this RFP if in the sole discretion of the Department that 
information is necessary in proffering submissions or if the lack of it would be prejudicial to any 
other prospective Offerors. Oral explanations or instructions given before the award of the 
contract shall not be binding. 

Requests should be directed to Thomas Bridenbaugh at the address listed in Section F.1 no later 
than the close of business on November 20, 2015. The person making the request shall be 
responsible for prompt delivery. 

F.4 Protests 

Protests shall be governed by Section 4734 of the Department's Procurement Regulations (27 
DCMR § 4734). Protests alleging defects in this solicitation must be filed prior to the time set for 
receipt of submissions. If an alleged defect does not exist in this initial RFP, but was 
incorporated into the RFP by an amendment, a protest based on that defect must be filed before 
the next closing time established for proffering submissions. In all other cases, a protester shall 
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the next closing time established for proffering submissions. In all other cases, a protester shall 



file the protest within ten (10) days after the protester knows or should have known, whichever is 
earlier, of the facts and circumstances upon which the protest is based. All protests must be made 
in writing to the Department's Chief Contracting Officer ("CCO") and must be filed in duplicate. 
Protests shall be served on the Department by obtaining written and dated acknowledgment of 
receipt from the Department's CCO. Protests received by the Department after the indicated 
period shall not be considered. To expedite handling of protests, the envelope shall be labeled 
"Protest". 

This section is intended to summarize the bid protest procedures and is for the convenience of 
the Offerors only. To the extent any provision of this section is inconsistent with the 
Procurement Regulations, the more stringent provisions shall prevail. 

F.5 	Contract Award 

This procurement is being conducted in accordance with the provisions of Section 4713 of the 
Department's Procurement Regulations (27 DCMR § 4713). 

F.6 	Retention of Submissions 

All submissions shall be retained by the Department and therefore shall not be returned to the 
Offerors. With the exception of proprietary financial information, the submissions shall become 
the property of the Department and the Department shall the right to distribute or use such 
information as it determines 

F.7 	Examination of Submissions 

Offerors are expected to examine the requirements of all instructions (including all amendments, 
addenda, attachments and exhibits) in this RFP. Failure to do so shall be at the sole risk of the 
Offeror and may result in disqualification. 

F.8 	Late Submissions: Modifications 

A. Any submission or best and final offer received at the office designated in this RFP after 
the exact time specified for receipt shall not be considered. 

B. Any modification of a submission, including a modification resulting from the CCO's 
requests for best and final offers, is subject to the same conditions as in F.8.A stated 
above. 

C. The only acceptable evidence to establish the time of receipt at the Department's office is 
the time-date stamp of such installation on the submission wrapper or other documentary 
evidence of receipt maintained by the installation. 

D. Notwithstanding any other provisions of this Request for Proposals to the contrary, a late 
modification of an otherwise successful submission which makes its terms more 
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favorable to the Department may be considered at any time it is received and may be 
accepted. 

E. 	Submissions shall be irrevocable and remain in full force and effect for a period not less 
than one hundred twenty (120) days after receipt of submissions. 

F.9 	No Compensation for Preparation of Submissions 

The Department shall not bear or assume any financial obligations or liabilities regarding the 
preparation of any submissions submitted in response to this RFP, or prepared in connection 
therewith, including, but without limitation, any submissions, statements, reports, data, 
information, materials or other documents or items. 

F.10 Rejection of Submissions 

The Department reserves the right, in its sole discretion: 

A. To cancel this solicitation or reject all submissions. 

B. To reject submissions that fail to prove the Offeror's responsibility. 

C. To reject submissions that contain conditions and/or contingencies that in the 
Department's sole judgment, make the submission indefinite, incomplete, otherwise 
non-responsive, or otherwise unacceptable for award. 

D. To waive minor irregularities in any submission provided such waiver does not result in 
an unfair advantage to any Offeror. 

E. To take any other action within the applicable Procurement Regulations or law. 

F. To reject the submission of any Offeror that has submitted a false or misleading 
statement, affidavit or certification in connection with such submission or this Request 
for Proposals. 

F.11 Limitation of Authority 

Only a person with prior written authority from the CCO shall have the express, implied, or 
apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract. 
Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of 
this RFP is not effective or binding unless made in writing and signed by the CCO or its 
authorized representative. 

F.12 Non-Responsive Pricing 

In general, the Department will consider a proposal non-responsive if Offeror's price is greater 
than One Hundred Fifty Percent (150%) of the median price submitted by other Offerors. The 
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favorable to the Department may be considered at any time it is received and may be 
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information, materials or other documents or items. 
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A. To cancel this solicitation or reject all submissions. 

 

B. To reject submissions that fail to prove the Offeror’s responsibility. 

 

C. To reject submissions that contain conditions and/or contingencies that in the 

Department’s sole judgment, make the submission indefinite, incomplete, otherwise 

non-responsive, or otherwise unacceptable for award. 
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E. To take any other action within the applicable Procurement Regulations or law.  

 

F. To reject the submission of any Offeror that has submitted a false or misleading 

statement, affidavit or certification in connection with such submission or this Request 

for Proposals. 

 

F.11 Limitation of Authority 
 

Only a person with prior written authority from the CCO shall have the express, implied, or 

apparent authority to alter, amend, modify, or waive any clauses or conditions of the contract.  

Furthermore, any alteration, amendment, modification, or waiver of any clause or condition of 

this RFP is not effective or binding unless made in writing and signed by the CCO or its 

authorized representative. 

 

F.12 Non-Responsive Pricing 

 

In general, the Department will consider a proposal non-responsive if Offeror’s price is greater 

than One Hundred Fifty Percent (150%) of the median price submitted by other Offerors. The 



Department reserves the right to deem a proposal non-responsive if Offeror's price is greater 
than One Hundred Fifty Percent (150%) of the independent government estimate. 
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Department reserves the right to deem a proposal non-responsive if Offeror’s price is greater 

than One Hundred Fifty Percent (150%) of the independent government estimate. 



SECTION G 	INSURANCE REQUIREMENTS 

G.1 	Required Insurance 

The contractor will be required to maintain the following types of insurance throughout the life 
of the contract. 

G.1.1 Commercial general public liability insurance ("Liability Insurance") against liability for 
bodily injury and death and property damage, such Liability Insurance to be in an amount not 
less than Five Million Dollars ($5,000,000) for liability for bodily injury, death and property 
damage arising from any one occurrence and Five Million Dollars ($5,000,000) from the 
aggregate of all occurrences within each policy year. The policy should include completed 
operations coverage. The Design-Builder will be required to maintain this coverage in force for 
a period of at least three (3) years after substantial completion. 

G.1.2 Workers' compensation and Employers Liability coverage providing statutory benefits 
for all persons employed by the contractor, or its contractors and subcontractors at or in 
connection with the Work. 

G.1.3 Automobile Liability, including Hired and Non-Owned Auto Liability in the amount of at 
least One Million Dollars ($1,000,000) for each occurrence for bodily injury and property 
damage. 

G.1.4 Excess umbrella liability coverage (on at least a follow form basis) and when combined 
with the general liability policy has an aggregate limit of at least Ten Million Dollars 
($10,000,000). 

G.1.5 The Department intends to purchase expanded builder's risk insurance coverage for the 
project. 

G.1.6 Contractor's pollution legal liability policy of at least Two Million Dollars ($2,000,000) 
for the duration of the Project and a period of three (3) years after Substantial Completion of the 
Project. 

G.2 	Additional Insureds 

Each insurance policy shall be issued in the name of the contractor and shall name as additional 
insured parties the Department and the District of Columbia, and shall not be cancelable or 
reduced without thirty (30) days prior written notice to the Department. 

G.3 	Waiver of Subrogation 

All such insurance policies shall contain a waiver of subrogation against the Department and the 
District of Columbia, and their respective agents. 
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G.4 	Strength of Insurer 

All insurance policies shall be placed with insurers that are reasonably acceptable to the 
Department and with an A.M. Best's rating of not less than A- (Excellent) and a surplus size of 
not less than XV. All such insurers shall be licensed/approved to do business in the District of 
Columbia. 
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G.4 Strength of Insurer 
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SECTION J 	BONDS 

J.1 	Bid Bond 

Offerors are required to submit with their proposal a bid bond in the amount of $2,600,000. All 
bonding companies must be included on the Department of Treasury's Listing of Approved 
Sureties. Alternatively, Offerors may submit a cashier's check or irrevocable letter of credit in 
lieu of a bid bond. However, in the event an Offeror who is awarded a contract fails to post a 
payment and performance bond for the full value of the contract, the Offeror shall thereby forfeit 
the full amount of the cashier's check or letter of credit, and the Department shall collect such 
funds as liquidated damages. If the Offeror chooses to submit a cashier's check or letter of credit 
in lieu of a bid bond, the Offeror must complete the form included as Attachment F  and return, 
notarized, with the Offeror's bid. Letters of credit must be: (i) unconditional and standby; (ii) 
irrevocable; (iii) issued by an FDIC insured institution that is reasonably acceptable to DGS; and 
(iv) able to be drawn on in the Washington, DC metropolitan area. The letter of credit shall 
provide that it may be drawn upon if the holder of the letter of credit submits a signed statement 
by DGS's contracting officer stating that the Offeror has failed to enter into a contract consistent 
with the terms of this procurement and the Offeror's bid submitted thereunder. 

J.2 	Trade Subcontractor Bonds 

The Form of Contract will require that all trade subcontractors provide a payment and 
performance bond having a penal value equal to One Hundred Percent (100%) of the cost of the 
trade subcontract. All such bonds shall be written on a dual-obligee basis. 

J.3 	Contractor's Payment and Performance Bond 

In addition to the trade subcontractor bonds required by Section J.2, the Design-Builder will be 
required to post a payment and performance bond having a penal value equal to the GMP at the 
time the GMP Contract is executed. 
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time the GMP Contract is executed. 
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Schematic Design 

The Schematic Design Documents are available for download at: 

https://leftwichlaw.box.com/s/lrx  1 rqz 9t3 p 3 usguds 1 fsr9vsjwzct6j 
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[Offeror's Letterhead] 

[Insert Date] 

District of Columbia Department of General Services 
2000 14th  Street, NW 
Washington, D.C. 20009 

Att'n: 	Mr. Christopher Weaver 
Acting Director 

Reference: 	Request for Proposals 
Design-Build Services — Bancroft Elementary School 

Dear Mr. Weaver: 

On behalf of [INSERT NAME OF BIDDER] (the "Offeror"), I am pleased to submit this 
proposal in response to the Department of General Services' (the "Department" or "DGS") 
Request for Proposals (the "RFP") to provide design-build services for Bancroft Elementary 
School. The Offeror has reviewed the RFP and the attachments thereto, any amendments 
thereto, and the proposed Form of Contract (collectively, the "Bid Documents") and has 
conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed 
necessary in order to submit the Offeror's Bid in response to the RFP. The Offeror's proposal, 
the Preconstruction Fee and the Design-Build Fee (as defined in paragraphs A and B) as well as 
the General Conditions Budget (as defined in paragraphs C and D) are based on the Bid 
Documents as issued and assume no material alteration of the terms of the Bid Documents 
(collectively, the proposal, the Preconstruction Fee, the Design-Build Fee and the General 
Conditions Budget are referred to as the "Offeror's Bid."). 

The Offeror's Bid is as follows: 

A. Assuming Off-Site Swing: 

The Preconstruction Fee is: $ 

The Design-Build Fee is: $ 

B. Assuming On-Site Swing: 

The Preconstruction Fee is: $ 

The Design-Build Fee is: $ 	  
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[Offeror’s Letterhead] 

 

[Insert Date] 

 

 

District of Columbia Department of General Services 

2000 14
th
 Street, NW 

Washington, D.C. 20009 

 

Att’n:  Mr. Christopher Weaver 

  Acting Director 

 

Reference:   Request for Proposals 

  Design-Build Services – Bancroft Elementary School 

 

Dear Mr. Weaver: 

 

On behalf of [INSERT NAME OF BIDDER] (the “Offeror”), I am pleased to submit this 

proposal in response to the Department of General Services’ (the “Department” or “DGS”) 

Request for Proposals (the “RFP”) to provide design-build services for Bancroft Elementary 

School.  The Offeror has reviewed the RFP and the attachments thereto, any amendments 

thereto, and the proposed Form of Contract (collectively, the “Bid Documents”) and has 

conducted such due diligence and analysis as the Offeror, in its sole judgment, has deemed 

necessary in order to submit the Offeror’s Bid in response to the RFP.  The Offeror’s proposal, 

the Preconstruction Fee and the Design-Build Fee (as defined in paragraphs A and B) as well as 

the General Conditions Budget (as defined in paragraphs C and D) are based on the Bid 

Documents as issued and assume no material alteration of the terms of the Bid Documents 

(collectively, the proposal, the Preconstruction Fee, the Design-Build Fee and the General 

Conditions Budget are referred to as the “Offeror’s Bid.”).   

 

The Offeror’s Bid is as follows: 

 

A. Assuming Off-Site Swing: 

 

The Preconstruction Fee is:     $    

 

 The Design-Build Fee is:     $    

 

B. Assuming On-Site Swing: 

 

The Preconstruction Fee is:     $    

 

 The Design-Build Fee is:     $    



Mr. Christopher Weaver 
[DATE] 
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The Offeror acknowledges and understands that the Preconstruction Fee and the Design-Build 
Fee are firm, fixed prices and other than as permitted in the Form of Contract will not be subject 
to further adjustment. The Offeror also acknowledges that forty percent (40%) of the Design-
Build Fee is at-risk, and the selected Offeror will only be entitled to such amount as set forth in 
the Form of Contract. 

C. Assuming Off-Site Swing,  the estimated cost of the Offeror's general conditions (the 
"General Conditions Budget") is set forth below. 	The General Conditions Budget 
consists of the following elements: 

Cost of construction staff (only field staff are reimbursable) $ 
Fringe Benefits associated with field staff costs $ 
Payroll taxes and payroll insurance associated with field staff costs $ 
Staff costs associated with obtaining permits and approvals $ 
Out-of-house consultants $ 
Travel, Living and Relocation expenses $ 
Job vehicles $ 
Field office for CM including but not limited to: $ 	 

• Trailer purchase and/or rental 
• Field office installation, relocation and removal 
• Utility connections and charges during the Construction Services phase 
• Furniture 
• Field offices for the Office and Program Manager 
• Office supplies 

Office equipment including but not limited to: 	 $ 	 
• Computer hardware and software 
• Fax machines 
• Copy machines 
• Telephone installation, system and uses charges 

Job radios $ 
Local delivery and overnight delivery costs $ 
Field computer network $ 
First aid facility $ 
Progress photos $ 
Printing cost for drawings, bid packages, etc. $ 
Other (please itemize) $ 	 

Total General Conditions Budget 	 $ 	  

D. Assuming On-Site Swing,  the estimated cost of the Offeror's general conditions (the 
"General Conditions Budget") is set forth below. The General Conditions Budget 
consists of the following elements: 

Cost of construction staff (only field staff are reimbursable) 	 $ 
Fringe Benefits associated with field staff costs 	 $ 

Mr. Christopher Weaver 

[DATE] 

Page 2 

 

 

The Offeror acknowledges and understands that the Preconstruction Fee and the Design-Build 

Fee are firm, fixed prices and other than as permitted in the Form of Contract will not be subject 

to further adjustment.  The Offeror also acknowledges that forty percent (40%) of the Design-

Build Fee is at-risk, and the selected Offeror will only be entitled to such amount as set forth in 

the Form of Contract.  

 

C. Assuming Off-Site Swing, the estimated cost of the Offeror’s general conditions (the 

“General Conditions Budget”) is set forth below.  The General Conditions Budget 

consists of the following elements: 

 

Cost of construction staff (only field staff are reimbursable)   $__________ 

Fringe Benefits associated with field staff costs    $__________ 

Payroll taxes and payroll insurance associated with field staff costs  $__________ 

Staff costs associated with obtaining permits and approvals   $__________ 

Out-of-house consultants       $__________ 

Travel, Living and Relocation expenses     $__________ 

Job vehicles         $__________ 

Field office for CM including but not limited to:    $__________ 

 Trailer purchase and/or rental 

 Field office installation, relocation and removal 

 Utility connections and charges during the Construction Services phase 

 Furniture 

 Field offices for the Office and Program Manager 

 Office supplies 

Office equipment including but not limited to:    $__________ 

 Computer hardware and software 

 Fax machines 

 Copy machines 

 Telephone installation, system and uses charges 

Job radios         $__________ 

Local delivery and overnight delivery costs     $__________ 

Field computer network       $__________ 

First aid facility        $__________ 

Progress photos        $__________ 

Printing cost for drawings, bid packages, etc.    $__________ 

Other (please itemize)        $__________ 

 

  Total General Conditions Budget   $________________ 

 

D. Assuming On-Site Swing, the estimated cost of the Offeror’s general conditions (the 

“General Conditions Budget”) is set forth below.  The General Conditions Budget 

consists of the following elements: 

 

Cost of construction staff (only field staff are reimbursable)   $__________ 

Fringe Benefits associated with field staff costs    $__________ 
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Payroll taxes and payroll insurance associated with field staff costs $ 
Staff costs associated with obtaining permits and approvals $ 
Out-of-house consultants $ 
Travel, Living and Relocation expenses $ 
Job vehicles $ 
Field office for CM including but not limited to: $ 	 

• Trailer purchase and/or rental 
• Field office installation, relocation and removal 
• Utility connections and charges during the Construction Services phase 
• Furniture 
• Field offices for the Office and Program Manager 
• Office supplies 

Office equipment including but not limited to: 	 $ 	 
• Computer hardware and software 
• Fax machines 
• Copy machines 
• Telephone installation, system and uses charges 

Job radios $ 
Local delivery and overnight delivery costs $ 
Field computer network $ 
First aid facility $ 
Progress photos $ 
Printing cost for drawings, bid packages, etc. $ 
Other (please itemize) $ 	 

Total General Conditions Budget 	 $ 	  

The Offeror acknowledges and understands that the General Conditions Budget will be 
incorporated into the contract and that the Offeror will not be permitted to exceed the General 
Conditions Budget for General Conditions Costs unless it first obtains the written approval of the 
Department. 

E. In addition, the Offeror hereby represents that, based on its current rating with its 
surety, the indicated cost of a payment and performance bond is [INSERT 
PERCENTAGE]. 

The Offeror's Bid is based on and subject to the following conditions: 

1. The Offeror agrees to hold its proposal open for a period of at least one hundred and 
twenty (120) days after the date of the bid. 

2. Assuming the Offeror is selected by the Department and subject only to the changes 
requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 
terms and conditions described in the Bid Documents within ten (10) days of the notice of the 

Mr. Christopher Weaver 

[DATE] 
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Payroll taxes and payroll insurance associated with field staff costs  $__________ 

Staff costs associated with obtaining permits and approvals   $__________ 

Out-of-house consultants       $__________ 

Travel, Living and Relocation expenses     $__________ 

Job vehicles         $__________ 

Field office for CM including but not limited to:    $__________ 

 Trailer purchase and/or rental 

 Field office installation, relocation and removal 

 Utility connections and charges during the Construction Services phase 

 Furniture 

 Field offices for the Office and Program Manager 

 Office supplies 

Office equipment including but not limited to:    $__________ 

 Computer hardware and software 

 Fax machines 

 Copy machines 

 Telephone installation, system and uses charges 

Job radios         $__________ 

Local delivery and overnight delivery costs     $__________ 

Field computer network       $__________ 

First aid facility        $__________ 

Progress photos        $__________ 

Printing cost for drawings, bid packages, etc.    $__________ 

Other (please itemize)        $__________ 

 

  Total General Conditions Budget   $________________ 

 

The Offeror acknowledges and understands that the General Conditions Budget will be 

incorporated into the contract and that the Offeror will not be permitted to exceed the General 

Conditions Budget for General Conditions Costs unless it first obtains the written approval of the 

Department. 

 

E. In addition, the Offeror hereby represents that, based on its current rating with its 

surety, the indicated cost of a payment and performance bond is [INSERT 

PERCENTAGE]. 

 

The Offeror’s Bid is based on and subject to the following conditions: 

 

1. The Offeror agrees to hold its proposal open for a period of at least one hundred and 

twenty (120) days after the date of the bid. 

 

2. Assuming the Offeror is selected by the Department and subject only to the changes 

requested in paragraph 5, the Offeror agrees to enter into a contract with the Department on the 

terms and conditions described in the Bid Documents within ten (10) days of the notice of the 
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award. In the event the Offeror fails to do so, the Department shall have the right to levy upon 
the Offeror's bid bond. 

3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 
full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror's Bid. 
The Offeror further represents and warrants that no further action or approval must be obtained 
by the Offeror in order to authorize the terms of the Offeror's Bid. In addition to any other 
remedies that the Department may have at law or in equity, the Department shall have the right 
to levy upon Bidder's Bid Bond in the event of a breach of this paragraph 3. 

4. The Offeror and its principal team members hereby represent and warrant that they have 
not: (i) colluded with any other group or person that is submitting a proposal in response to the 
RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 
or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 
conduct that would violate applicable anti-trust law. 

5. The Offeror's proposal is subject to the following requested changes to the Form of 
Contract: [INSERT REQUESTED CHANGES. OFFERORS ARE ADVISED THAT THE 
CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE 
DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN ITS 
REVIEW PROCESS. GENERIC STATEMENTS, SUCH AS "A MUTUALLY ACCEPTABLE 
CONTRACT" ARE NOT ACCEPTABLE. OFFERORS ARE FURTHER ADVISED THAT 
THE DEPARTMENT WILL CONSIDER THE REQUESTED CHANGES AS PART OF THE 
EVALUATION PROCESS.] 

6. The Offeror hereby certifies that neither it nor any of its team members have entered into 
any agreement (written or oral) that would prohibit any contractor, subcontractor or sub-
consultant that is certified by the District of Columbia Office of Department of Small and Local 
Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise 
(collectively, "LSDBE Certified Companies") from participating in the work if another company 
is awarded the contract. 

7. This bid form and the Offeror's Bid are being submitted on behalf of [INSERT FULL 
LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 
OFFEROR]. 

Sincerely, 

By: 
Name: 
Title: 

Mr. Christopher Weaver 
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award.  In the event the Offeror fails to do so, the Department shall have the right to levy upon 

the Offeror’s bid bond.   

 

3. Both the Offeror and the undersigned represent and warrant that the undersigned has the 

full legal authority to submit this bid form and bind the Offeror to the terms of the Offeror’s Bid.  

The Offeror further represents and warrants that no further action or approval must be obtained 

by the Offeror in order to authorize the terms of the Offeror’s Bid.  In addition to any other 

remedies that the Department may have at law or in equity, the Department shall have the right 

to levy upon Bidder’s Bid Bond in the event of a breach of this paragraph 3. 

 

4. The Offeror and its principal team members hereby represent and warrant that they have 

not: (i) colluded with any other group or person that is submitting a proposal in response to the 

RFP in order to fix or set prices; (ii) acted in such a manner so as to discourage any other group 

or person from submitting a proposal in response to the RFP; or (iii) otherwise engaged in 

conduct that would violate applicable anti-trust law. 

 

5. The Offeror’s proposal is subject to the following requested changes to the Form of 

Contract: [INSERT REQUESTED CHANGES.  OFFERORS ARE ADVISED THAT THE 

CHANGES SO IDENTIFIED SHOULD BE SPECIFIC SO AS TO PERMIT THE 

DEPARTMENT TO EVALUATE THE IMPACT OF THE REQUESTED CHANGES IN ITS 

REVIEW PROCESS.  GENERIC STATEMENTS, SUCH AS “A MUTUALLY ACCEPTABLE 

CONTRACT” ARE NOT ACCEPTABLE.  OFFERORS ARE FURTHER ADVISED THAT 

THE DEPARTMENT WILL CONSIDER THE REQUESTED CHANGES AS PART OF THE 

EVALUATION PROCESS.] 

 

6.  The Offeror hereby certifies that neither it nor any of its team members have entered into 

any agreement (written or oral) that would prohibit any contractor, subcontractor or sub-

consultant that is certified by the District of Columbia Office of Department of Small and Local 

Business Enterprises as a Local, Small, Resident Owned or Disadvantaged Business Enterprise 

(collectively, “LSDBE Certified Companies”) from participating in the work if another company 

is awarded the contract. 

 

7. This bid form and the Offeror’s Bid are being submitted on behalf of [INSERT FULL 

LEGAL NAME, TYPE OF ORGANIZATION, AND STATE OF FORMATION FOR THE 

OFFEROR]. 

 

Sincerely, 

 

 

 

By:  ____________________ 

Name:  ____________________ 

Title:  ____________________ 
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The Offeror and each of its principal team members, if any, must submit a statement that 
discloses any past or present business, familiar or personal relationship with any of the 
following individuals: 

A. D.C. Department of General Services 

Christopher Weaver 
Camille Sabbakhan 
Latrena Owens 
Jeff Bonvechio 

Acting Director 
General Counsel 
Chief of Staff 
Deputy Director, 
Capital Construction Services 

Please identify any past or present business, familiar, or personal relationship in the space 
below. Use extra sheets if necessary. 

B. Leftwich, LLC 

Thomas D. Bridenbaugh 

Please identify any past or present business, familiar, or personal relationship in the space 
below. Use extra sheets if necessary. 

C. Brailsford & Dunlavey, Inc. 
McKissack & McKissack, P.C. 

Please identify any past or present business, familiar, or personal relationship in the space 
below. Use extra sheets if necessary. 

This is to certify that, to the best of my knowledge and belief and after making reasonable 
inquiry, the above represents a full and accurate disclosure of any past or present 
business, familiar, or personal relationship with any of the individuals listed above. The 
undersigned acknowledges and understands that this Disclosure Statement is being 
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Attachment C 
 
The Offeror and each of its principal team members, if any, must submit a statement that 
discloses any past or present business, familiar or personal relationship with any of the 
following individuals: 
 

A. D.C. Department of General Services 
 

Christopher Weaver  Acting Director 
Camille Sabbakhan  General Counsel 
Latrena Owens  Chief of Staff 
Jeff Bonvechio  Deputy Director,  

Capital Construction Services 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 

B. Leftwich, LLC 
 
Thomas D. Bridenbaugh 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 

 
C. Brailsford & Dunlavey, Inc. 

McKissack & McKissack, P.C. 
 

Please identify any past or present business, familiar, or personal relationship in the space 
below.  Use extra sheets if necessary. 
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________
________________________________________________________________________ 
 
This is to certify that, to the best of my knowledge and belief and after making reasonable 
inquiry, the above represents a full and accurate disclosure of any past or present 
business, familiar, or personal relationship with any of the individuals listed above.  The 
undersigned acknowledges and understands that this Disclosure Statement is being 



submitted to the False Claims Act and that failure to disclose a material relationship(s) 
may constitute sufficient grounds to disqualify the Offeror. 

OFFEROR: 

By: 
Name: 
Title: 
Date: 
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submitted to the False Claims Act and that failure to disclose a material relationship(s) 
may constitute sufficient grounds to disqualify the Offeror. 
 
OFFEROR: 
 
 
By: _______________________________________ 
Name: _______________________________________ 
Title: _______________________________________ 
Date: _______________________________________ 
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Tax Affidavit 

 

 



Title 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 
Office of the Chief Financial Officer 

Office of Tax and Revenue 

TAX CERTIFICATION AFFIDAVIT 

THIS AFFIDAVIT IS TO BE COMPLETED ONLY BY THOSE WHO ARE REGISTERED TO CONDUCT BUSINESS IN 
THE DISTRICT OF COLUMBIA. 

Date 

Authorized Agent 
Name of Organization/Entity 
Business Address (include zip code) 
Business Phone Number 

Authorized Agent 
Principal Officer Name and Title 
Square and Lot Information 
Federal Identification Number 
Contract Number 
Unemployment Insurance Account No. 

I hereby authorize the District of Columbia, Office of the Chief Financial Officer, Office of Tax and Revenue to 
release my tax information to an authorized representative of the District of Columbia agency with which I am 
seeking to enter into a contractual relationship. I understand that the information released will be limited to 
whether or not I am in compliance with the District of Columbia tax laws and regulations solely for the purpose of 
determining my eligibility to enter into a contractual relationship with a District of Columbia agency. I further 
authorize that this consent be valid for one year from the date of this authorization. 

I hereby certify that I am in compliance with the applicable tax filing and payment requirements of the District of 
Columbia. The Office of Tax and Revenue is hereby authorized to verify the above information with the appropriate 
government authorities. 

Signature of Authorizing Agent 

The penalty for making false statement is a fine not to exceed $5,000.00, imprisonment for not more than 180 days, 

or both, as prescribed by D.C. Official Code §47-4106. 

Office of Tax and Revenue, PO Box 37559, Washington, DC 20013 

kahern
Typewritten Text
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Davis-Bacon Wage Rates 
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General Decision Number: DC150002 10/09/2015 DC2 

Superseded General Decision Number: DC20140002 

State: District of Columbia 

Construction Type: Building 

County: District of Columbia Statewide. 

BUILDING CONSTRUCTION PROJECTS (does not include single family 
homes or apartments up to and including 4 stories). 

Note: Executive Order (EO) 13658 establishes an hourly minimum 
wage of $10.10 for 2015 that applies to all contracts subject 
to the Davis-Bacon Act for which the solicitation is issued on 
or after January 1, 2015. If this contract is covered by the 
EO, the contractor must pay all workers in any classification 
listed on this wage determination at least $10.10 (or the 
applicable wage rate listed on this wage determination, if it 
is higher) for all hours spent performing on the contract. The 
EO minimum wage rate will be adjusted annually. Additional 
information on contractor requirements and worker protections 
under the EO is available at www.dol.gov/whd/govcontracts.  

Modification Number Publication Date 
0 01/02/2015 
1 01/09/2015 
2 02/20/2015 
3 03/06/2015 
4 04/03/2015 
5 05/08/2015 
6 05/22/2015 
7 06/26/2015 
8 07/03/2015 
9 07/17/2015 
10 08/07/2015 
11 08/14/2015 
12 09/11/2015 
13 09/18/2015 
14 10/09/2015 

ASBE0024-007 10/01/2013 

Rates 
	 Fringes 

ASBESTOS WORKER/HEAT & FROST 
INSULATOR 	 $ 33.13 

	
13.76 

Includes the application of all insulating materials, 
protective coverings, coatings and finishes to all types of 
mechanical systems 

ASBE0024-008 10/09/2013 

http://www.wdol .g  ov/wdol/scafi I es/ciavi s bacon/D C 2.chiti?‘P 14 	 1/9 
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General Decision Number: DC150002 10/09/2015  DC2

Superseded General Decision Number: DC20140002

State: District of Columbia

Construction Type: Building

County: District of Columbia Statewide.

BUILDING CONSTRUCTION PROJECTS (does not include single family
homes or apartments up to and including 4 stories).

Note: Executive Order (EO) 13658 establishes an hourly minimum
wage of $10.10 for 2015 that applies to all contracts subject
to the Davis­Bacon Act for which the solicitation is issued on
or after January 1, 2015. If this contract is covered by the
EO, the contractor must pay all workers in any classification
listed on this wage determination at least $10.10 (or the
applicable wage rate listed on this wage determination, if it
is higher) for all hours spent performing on the contract. The
EO minimum wage rate will be adjusted annually. Additional
information on contractor requirements and worker protections
under the EO is available at www.dol.gov/whd/govcontracts.

Modification Number     Publication Date
          0              01/02/2015
          1              01/09/2015
          2              02/20/2015
          3              03/06/2015
          4              04/03/2015
          5              05/08/2015
          6              05/22/2015
          7              06/26/2015
          8              07/03/2015
          9              07/17/2015
          10             08/07/2015
          11             08/14/2015
          12             09/11/2015
          13             09/18/2015
          14             10/09/2015

 ASBE0024­007 10/01/2013

                                  Rates          Fringes

ASBESTOS WORKER/HEAT & FROST   
INSULATOR........................$ 33.13            13.76

  Includes the application of all insulating materials,
  protective coverings, coatings and finishes to all types of
  mechanical systems

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 ASBE0024­008 10/09/2013
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Rates 	 Fringes 

ASBESTOS WORKER: HAZARDOUS 
MATERIAL HANDLER 	 $ 20.86 	 5.46 

Includes preparation, wetting, stripping, removal, scrapping, 
vacuuming, bagging and disposing of all insulation 
materials, whether they contain asbestos or not, from 
mechanical systems 

ASBE0024-014 10/01/2013 

Rates 	 Fringes 

FIRESTOPPER 	 $ 26.06 	 5.90 

Includes the application of materials or devices within or 
around penetrations and openings in all rated wall or floor 
assemblies, in order to prevent the pasage of fire, smoke 
of other gases. The application includes all components 
involved in creating the rated barrier at perimeter slab 
edges and exterior cavities, the head of gypsum board or 
concrete walls, joints between rated wall or floor 
components, sealing of penetrating items and blank openings. 

BRDC0001-002 05/03/2015 

Rates 	 Fringes 

BRICKLAYER 	 $ 30.36 	 9.69 

CARP0132-008 05/01/2015 

Rates 	 Fringes 

CARPENTER, Includes Drywall 
Hanging, Form Work, and Soft 
Floor Laying-Carpet 	 $ 27.56 

	
9.08 

PILEDRIVERMAN 	 $ 26.79 
	

8.85 

CARP1831-002 04/01/2013 

Rates 	 Fringes 

MILLWRIGHT 	 $ 31.59 	 8.58 

ELEC0026-016 06/01/2015 

Rates 	 Fringes 

ELECTRICIAN, Includes 
Installation of 
HVAC/Temperature Controls 	$ 42.80 	 15.33 

http://www.wdol .g  ov/wdol/scafi I es/ciavi s bacon/DC2.chel‘P 14 	 2/9 
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                                  Rates          Fringes

ASBESTOS WORKER:  HAZARDOUS   
MATERIAL HANDLER.................$ 20.86             5.46

  Includes preparation, wetting, stripping, removal, scrapping,
  vacuuming, bagging and disposing of all insulation
  materials, whether they contain asbestos or not, from
  mechanical systems

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 ASBE0024­014 10/01/2013

                                  Rates          Fringes

FIRESTOPPER......................$ 26.06             5.90

  Includes the application of materials or devices within or
  around penetrations and openings in all rated wall or floor
  assemblies, in order to prevent the pasage of fire, smoke
  of other gases. The application includes all components
  involved in creating the rated barrier at perimeter slab
  edges and exterior cavities, the head of gypsum board or
  concrete walls, joints between rated wall or floor
  components, sealing of penetrating items and blank openings.

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 BRDC0001­002 05/03/2015

                                  Rates          Fringes

BRICKLAYER.......................$ 30.36             9.69
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 CARP0132­008 05/01/2015

                                  Rates          Fringes

CARPENTER, Includes Drywall   
Hanging, Form Work, and Soft   
Floor Laying­Carpet..............$ 27.56             9.08
PILEDRIVERMAN....................$ 26.79             8.85
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 CARP1831­002 04/01/2013

                                  Rates          Fringes

MILLWRIGHT.......................$ 31.59             8.58
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 ELEC0026­016 06/01/2015

                                  Rates          Fringes

ELECTRICIAN, Includes   
Installation of    
HVAC/Temperature Controls........$ 42.80            15.33
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
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ELEC0026 -017 09/01/2014 

Rates 
	 Fringes 

ELECTRICAL INSTALLER (Sound 
& Communication Systems) 	$ 27.05 

	
8.58 

SCOPE OF WORK: Includes low voltage construction, 
installation, maintenance and removal of teledata 
facilities (voice, data and video) including outside plant, 
telephone and data inside wire, interconnect, terminal 
equipment, central offices, PABX, fiber optic cable and 
equipment, railroad communications, micro waves, VSAT, 
bypass, CATV, WAN (Wide area networks), LAN (Local area 
networks) and ISDN (Integrated systems digital network). 

WORK EXCLUDED: The installation of computer systems in 
industrial applications such as assembly lines, robotics 
and computer controller manufacturing systems. The 
installation of conduit and/or raceways shall be installed 
by Inside Wiremen. On sites where there is no Inside 
Wireman employed, the Teledata Technician may install 
raceway or conduit not greater than 10 feet. Fire alarm 
work is excluded on all new construction sites or wherever 
the fire alarm system is installed in conduit. All HVAC 
control work. 

ELEV0010-001 01/01/2015 

Rates 	 Fringes 

ELEVATOR MECHANIC 	 $ 41.09 	28.385+a+b 

a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence 
Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas 
Day and the Friday after Thanksgiving. 

b. VACATIONS: Employer contributes 8% of basic hourly rate 
for 5 years or more of service; 6% of basic hourly rate for 
6 months to 5 years of service as vacation pay credit. 

IRON0005-005 06/01/2015 

Rates 	 Fringes 

IRONWORKER, STRUCTURAL AND 
ORNAMENTAL 	 $ 30.65 	 18.135 

IRON0201-006 05/01/2015 

Rates 	 Fringes 

IRONWORKER, REINFORCING 	 $ 27.50 	 18.58 

LAB00657-015 06/01/2015 
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 ELEC0026­017 09/01/2014

                                  Rates          Fringes

ELECTRICAL INSTALLER  (Sound   
& Communication Systems).........$ 27.05             8.58

  SCOPE OF WORK: Includes low voltage construction,
  installation, maintenance and removal of teledata
  facilities (voice, data and video) including outside plant,
  telephone and data inside wire, interconnect, terminal
  equipment, central offices, PABX, fiber optic cable and
  equipment, railroad communications, micro waves, VSAT,
  bypass, CATV, WAN (Wide area networks), LAN (Local area
  networks) and ISDN (Integrated systems digital network).

  WORK EXCLUDED: The installation of computer systems in
  industrial applications such as assembly lines, robotics
  and computer controller manufacturing systems.  The
  installation of conduit and/or raceways shall be installed
  by Inside Wiremen. On sites where there is no Inside
  Wireman employed, the Teledata Technician may install
  raceway or conduit not greater than 10 feet. Fire alarm
  work is excluded on all new construction sites or wherever
  the fire alarm system is installed in conduit.  All HVAC
  control work.

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 ELEV0010­001 01/01/2015

                                  Rates          Fringes

ELEVATOR MECHANIC................$ 41.09       28.385+a+b

  a. PAID HOLIDAYS: New Year's Day, Memorial Day, Independence
  Day, Labor Day, Veterans' Day, Thanksgiving Day, Christmas
  Day and the Friday after Thanksgiving.

  b. VACATIONS: Employer contributes 8% of basic hourly rate
  for 5 years or more of service; 6% of basic hourly rate for
  6 months to 5 years of service as vacation pay credit.

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 IRON0005­005 06/01/2015

                                  Rates          Fringes

IRONWORKER, STRUCTURAL AND   
ORNAMENTAL.......................$ 30.65           18.135
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 IRON0201­006 05/01/2015

                                  Rates          Fringes

IRONWORKER, REINFORCING..........$ 27.50            18.58
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 LABO0657­015 06/01/2015



11/6/201 5 	 www.wdol g ov/wdol/scafi I es/davi sbacon/DC2.chinp 14 

Rates 	 Fringes 

LABORER: Skilled 	 $ 22.63 	 7.31 

FOOTNOTE: Potmen, power tool operator, small machine 
operator, signalmen, laser beam operator, waterproofer, 
open caisson, test pit, underpinning, pier hole and 
ditches, laggers and all work associated with lagging that 
is not expressly stated, strippers, operator of hand 
derricks, vibrator operators, pipe layers, or tile layers, 
operators of jackhammers, paving breakers, spaders or any 
machine that does the same general type of work, carpenter 
tenders, scaffold builders, operators of towmasters, 
scootcretes, buggymobiles and other machines of similar 
character, operators of tampers and rammers and other 
machines that do the same general type of work, whether 
powered by air, electric or gasoline, builders of trestle 
scaffolds over one tier high and sand blasters, power and 
chain saw operators used in clearing, installers of well 
points, wagon drill operators, acetylene burners and 
licensed powdermen, stake jumper,demolition. 

MARB0002-004 05/03/2015 

Rates 	 Fringes 

MARBLE/STONE MASON 	 $ 35.19 	 15.72 

INCLUDING pointing, caulking and cleaning of All types of 
masonry, brick, stone and cement EXCEPT pointing, caulking, 
cleaning of existing masonry, brick, stone and cement 
(restoration work) 

MARB0003-006 05/03/2015 

Rates 	 Fringes 

TERRAZZO WORKER/SETTER 	 $ 26.75 	 10.28 

MARB0003-007 05/03/2015 

Rates 	 Fringes 

TERRAZZO FINISHER 	 $ 21.96 	 9.35 

MARB0003-008 05/03/2015 

Rates 	 Fringes 

TILE SETTER 	 $ 26.75 	 10.28 

MARB0003-009 05/03/2015 

Rates 	 Fringes 
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                                  Rates          Fringes

LABORER:  Skilled................$ 22.63             7.31

  FOOTNOTE:  Potmen, power tool operator, small machine
  operator, signalmen, laser beam operator, waterproofer,
  open caisson, test pit, underpinning, pier hole and
  ditches, laggers and all work associated with lagging that
  is not expressly stated, strippers, operator of hand
  derricks, vibrator operators, pipe layers, or tile layers,
  operators of jackhammers, paving breakers, spaders or any
  machine that does the same general type of work, carpenter
  tenders, scaffold builders, operators of towmasters,
  scootcretes, buggymobiles and other machines of similar
  character, operators of tampers and rammers and other
  machines that do the same general type of work, whether
  powered by air, electric or gasoline, builders of trestle
  scaffolds over one tier high and sand blasters, power and
  chain saw operators used in clearing, installers of well
  points, wagon drill operators, acetylene burners and
  licensed powdermen, stake jumper,demolition.

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 MARB0002­004 05/03/2015

                                  Rates          Fringes

MARBLE/STONE MASON...............$ 35.19            15.72

  INCLUDING pointing, caulking and cleaning of All types of
  masonry, brick, stone and cement EXCEPT pointing, caulking,
  cleaning of existing masonry, brick, stone and cement
  (restoration work)

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 MARB0003­006 05/03/2015

                                  Rates          Fringes

TERRAZZO WORKER/SETTER...........$ 26.75            10.28
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 MARB0003­007 05/03/2015

                                  Rates          Fringes

TERRAZZO FINISHER................$ 21.96             9.35
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 MARB0003­008 05/03/2015

                                  Rates          Fringes

TILE SETTER......................$ 26.75            10.28
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 MARB0003­009 05/03/2015

                                  Rates          Fringes
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TILE FINISHER 	 $ 21.96 	 9.35 

PAIN0051-014 06/01/2014 

Rates 	 Fringes 

GLAZIER 
Glazing Contracts $2 
million and under 	 $ 24.77 	 9.85 
Glazing Contracts over $2 
million 	 $ 28.61 	 9.85 

PAIN0051-015 06/01/2014 

Rates 	 Fringes 

PAINTER 
Brush, Roller, Spray and 
Drywall Finisher 	 $ 24.89 	 9.05 

PLAS0891-005 07/01/2013 

Rates 	 Fringes 

PLASTERER 	 $ 28.33 	 5.85 

PLAS0891-006 02/01/2014 

Rates 	 Fringes 

CEMENT MASON/CONCRETE FIN1SHER...$ 27.15 	 9.61 

PLAS0891-007 08/01/2014 

Rates 	 Fringes 

FIREPROOFER 
Handler 	 $ 16.50 	 4.24 
Mixer/Pump 	 $ 18.50 	 4.24 
Sprayer 	 $ 23.00 	 4.24 

Spraying of all Fireproofing materials. Hand application of 
Fireproofing materials. This includes wet or dry, hard or 
soft. Intumescent fireproofing and refraction work, 
including, but not limited to, all steel beams, columns, 
metal decks, vessels, floors, roofs, where ever 
fireproofing is required. Plus any installation of thermal 
and acoustical insulation. All that encompasses setting up 
for Fireproofing, and taken down. Removal of fireproofing 
materials and protection. Mixing of all materials either by 
hand or machine following manufactures standards. 

PLUM0005-010 08/01/2015 

Rates 	 Fringes 
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TILE FINISHER....................$ 21.96             9.35
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 PAIN0051­014 06/01/2014

                                  Rates          Fringes

GLAZIER  
     Glazing Contracts $2 
     million and under...........$ 24.77             9.85
     Glazing Contracts over $2 
     million.....................$ 28.61             9.85
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 PAIN0051­015 06/01/2014

                                  Rates          Fringes

PAINTER  
     Brush, Roller, Spray and 
     Drywall Finisher............$ 24.89             9.05
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 PLAS0891­005 07/01/2013

                                  Rates          Fringes

PLASTERER........................$ 28.33             5.85
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 PLAS0891­006 02/01/2014

                                  Rates          Fringes

CEMENT MASON/CONCRETE FINISHER...$ 27.15             9.61
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 PLAS0891­007 08/01/2014

                                  Rates          Fringes

FIREPROOFER  
     Handler.....................$ 16.50             4.24
     Mixer/Pump..................$ 18.50             4.24
     Sprayer.....................$ 23.00             4.24

  Spraying of all Fireproofing materials. Hand application of
  Fireproofing materials. This includes wet or dry, hard or
  soft. Intumescent fireproofing and refraction work,
  including, but not limited to, all steel beams, columns,
  metal decks, vessels, floors, roofs, where ever
  fireproofing is required. Plus any installation of thermal
  and acoustical insulation. All that encompasses setting up
  for Fireproofing, and taken down. Removal of fireproofing
  materials and protection. Mixing of all materials either by
  hand or machine following manufactures standards.

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 PLUM0005­010 08/01/2015

                                  Rates          Fringes
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PLUMBER 	 $ 39.67 	 16.60+a 

a. PAID HOLIDAYS: Labor Day, Veterans' Day, Thanksgiving Day 
and the day after Thanksgiving, Christmas Day, New Year's 
Day, Martin Luther King's Birthday, Memorial Day and the 
Fourth of July. 

* PLUM0602-008 08/01/2015 

Rates 	 Fringes 

PIPEFITTER, Includes HVAC 
Pipe Installation 	 $ 38.89 	 19.97+a 

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
Birthday, Memorial Day, Independence Day, Labor Day, 
Veterans' Day, Thanksgiving Day and the day after 
Thanksgiving and Christmas Day. 

ROOF0030-016 05/01/2015 

Rates 	 Fringes 

ROOFER 	 $ 28.50 	 11.04 

5FDC0669-002 04/01/2015 

Rates 	 Fringes 

SPRINKLER FITTER (Fire 
Sprinklers) 	 $ 32.40 	 18.12 

SHEE0100-015 07/01/2015 

Rates 	 Fringes 

SHEET METAL WORKER (Including 
HVAC Duct Installation) 	 $ 39.79 	 16.77+a 

a. PAID HOLIDAYS: New Year's Day, Martin Luther King's 
Birthday, Memorial Day, Independence Day, Labor Day, 
Veterans Day, Thanksgiving Day and Christmas Day 

SUDC2009-003 05/19/2009 

Rates 	 Fringes 

LABORER: Common or General 	$ 13.04 	 2.80 

LABORER: Mason Tender - 
Cement/Concrete 	 $ 15.40 	 2.85 

LABORER: Mason Tender for 
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PLUMBER..........................$ 39.67          16.60+a

  a. PAID HOLIDAYS:  Labor Day, Veterans' Day, Thanksgiving Day
  and the day after Thanksgiving, Christmas Day, New Year's
  Day, Martin Luther King's Birthday, Memorial Day and the
  Fourth of July.

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
* PLUM0602­008 08/01/2015

                                  Rates          Fringes

PIPEFITTER, Includes  HVAC   
Pipe Installation................$ 38.89          19.97+a

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
  Birthday, Memorial Day, Independence Day, Labor Day,
  Veterans' Day, Thanksgiving Day and the day after
  Thanksgiving and Christmas Day.

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 ROOF0030­016 05/01/2015

                                  Rates          Fringes

ROOFER...........................$ 28.50            11.04
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 SFDC0669­002 04/01/2015

                                  Rates          Fringes

SPRINKLER FITTER (Fire   
Sprinklers)......................$ 32.40            18.12
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 SHEE0100­015 07/01/2015

                                  Rates          Fringes

SHEET METAL WORKER (Including   
HVAC Duct Installation)..........$ 39.79          16.77+a

  a. PAID HOLIDAYS: New Year's Day, Martin Luther King's
  Birthday, Memorial Day, Independence Day, Labor Day,
  Veterans Day, Thanksgiving Day and Christmas Day

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
  SUDC2009­003 05/19/2009

                                  Rates          Fringes

LABORER:  Common or General......$ 13.04             2.80
  
LABORER:  Mason Tender ­   
Cement/Concrete..................$ 15.40             2.85
  
LABORER: Mason Tender for   
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pointing, caulking, cleaning 
of existing masonry, brick, 
stone and cement structures 
(restoration work); excludes 
pointing, caulking and 
cleaning of new or 
replacement masonry, brick, 
stone and cement 	 $ 11.67 

POINTER, CAULKER, CLEANER, 
Includes pointing, caulking, 
cleaning of existing masonry, 
brick, stone and cement 
structures (restoration 
work); excludes pointing, 
caulking, cleaning of new or 
replacement 
masonry, brick, stone or 

cement 	 $ 18.88 

WELDERS - Receive rate prescribed for craft performing 
operation to which welding is incidental. 

Unlisted classifications needed for work not included within 
the scope of the classifications listed may be added after 
award only as provided in the labor standards contract clauses 
(29CFR 5.5 (a) (1) (ii)). 

The body of each wage determination lists the classification 
and wage rates that have been found to be prevailing for the 
cited type(s) of construction in the area covered by the wage 
determination. The classifications are listed in alphabetical 
order of "identifiers" that indicate whether the particular 
rate is a union rate (current union negotiated rate for local), 
a survey rate (weighted average rate) or a union average rate 
(weighted union average rate). 

Union Rate Identifiers 

A four letter classification abbreviation identifier enclosed 
in dotted lines beginning with characters other than "SU" Or 

that the union classification and 
that classification in the survey. 

an abbreviation 
survey for this 

"UAVG" denotes 
prevailing for 
PLUM0198-005 07/01/2014. PLUM is 
the union which prevailed in the 

rate were 
Example: 
identifier of 

classification, which in this example would be Plumbers. 0198 
indicates the local union number or district council number 
where applicable, i.e., Plumbers Local 0198. The next number, 
005 in the example, is an internal number used in processing 
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pointing, caulking, cleaning   
of existing masonry, brick,   
stone and cement structures   
(restoration work); excludes   
pointing, caulking and   
cleaning of new or   
replacement masonry, brick,   
stone and cement.................$ 11.67                 
  
POINTER, CAULKER, CLEANER,   
Includes pointing, caulking,   
cleaning of existing masonry,   
brick, stone and cement   
structures (restoration   
work); excludes pointing,   
caulking, cleaning of new or   
replacement   
masonry, brick, stone or   
cement...........................$ 18.88                 
­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­

WELDERS ­ Receive rate prescribed for craft performing
operation to which welding is incidental.

================================================================
 

Unlisted classifications needed for work not included within
the scope of the classifications listed may be added after
award only as provided in the labor standards contract clauses
(29CFR 5.5 (a) (1) (ii)).

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­
 

The body of each wage determination lists the classification
and wage rates that have been found to be prevailing for the
cited type(s) of construction in the area covered by the wage
determination. The classifications are listed in alphabetical
order of "identifiers" that indicate whether the particular
rate is a union rate (current union negotiated rate for local),
a survey rate (weighted average rate) or a union average rate
(weighted union average rate).

Union Rate Identifiers

A four letter classification abbreviation identifier enclosed
in dotted lines beginning with characters other than "SU" or
"UAVG" denotes that the union classification and rate were
prevailing for that classification in the survey. Example:
PLUM0198­005 07/01/2014. PLUM is an abbreviation identifier of
the union which prevailed in the survey for this
classification, which in this example would be Plumbers. 0198
indicates the local union number or district council number
where applicable, i.e., Plumbers Local 0198. The next number,
005 in the example, is an internal number used in processing
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the wage determination. 07/01/2014 is the effective date of the 
most current negotiated rate, which in this example is July 1, 
2014. 

Union prevailing wage rates are updated to reflect all rate 
changes in the collective bargaining agreement (CBA) governing 
this classification and rate. 

Survey Rate Identifiers 

Classifications listed under the "SU" identifier indicate that 
no one rate prevailed for this classification in the survey and 
the published rate is derived by computing a weighted average 
rate based on all the rates reported in the survey for that 
classification. As this weighted average rate includes all 
rates reported in the survey, it may include both union and 
non-union rates. Example: SULA2012-007 5/13/2014. SU indicates 
the rates are survey rates based on a weighted average 
calculation of rates and are not majority rates. LA indicates 
the State of Louisiana. 2012 is the year of survey on which 
these classifications and rates are based. The next number, 007 
in the example, is an internal number used in producing the 
wage determination. 5/13/2014 indicates the survey completion 
date for the classifications and rates under that identifier. 

Survey wage rates are not updated and remain in effect until a 
new survey is conducted. 

Union Average Rate Identifiers 

Classification(s) listed under the UAVG identifier indicate 
that no single majority rate prevailed for those 
classifications; however, 100% of the data reported for the 
classifications was union data. EXAMPLE: UAVG-OH-0010 
08/29/2014. UAVG indicates that the rate is a weighted union 
average rate. OH indicates the state. The next number, 0010 in 
the example, is an internal number used in producing the wage 
determination. 08/29/2014 indicates the survey completion date 
for the classifications and rates under that identifier. 

A UAVG rate will be updated once a year, usually in January of 
each year, to reflect a weighted average of the current 
negotiated/CBA rate of the union locals from which the rate is 
based. 

WAGE DETERMINATION APPEALS PROCESS 

1.) Has there been an initial decision in the matter? This can 
be: 

• an existing published wage determination 
• a survey underlying a wage determination 
• a Wage and Hour Division letter setting forth a position on 
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the wage determination. 07/01/2014 is the effective date of the
most current negotiated rate, which in this example is July 1,
2014.

Union prevailing wage rates are updated to reflect all rate
changes in the collective bargaining agreement (CBA) governing
this classification and rate.

Survey Rate Identifiers

Classifications listed under the "SU" identifier indicate that
no one rate prevailed for this classification in the survey and
the published rate is derived by computing a weighted average
rate based on all the rates reported in the survey for that
classification.  As this weighted average rate includes all
rates reported in the survey, it may include both union and
non­union rates. Example: SULA2012­007 5/13/2014. SU indicates
the rates are survey rates based on a weighted average
calculation of rates and are not majority rates. LA indicates
the State of Louisiana. 2012 is the year of survey on which
these classifications and rates are based. The next number, 007
in the example, is an internal number used in producing the
wage determination. 5/13/2014 indicates the survey completion
date for the classifications and rates under that identifier.

Survey wage rates are not updated and remain in effect until a
new survey is conducted.

Union Average Rate Identifiers

Classification(s) listed under the UAVG identifier indicate
that no single majority rate prevailed for those
classifications; however, 100% of the data reported for the
classifications was union data. EXAMPLE: UAVG­OH­0010
08/29/2014. UAVG indicates that the rate is a weighted union
average rate. OH indicates the state. The next number, 0010 in
the example, is an internal number used in producing the wage
determination. 08/29/2014 indicates the survey completion date
for the classifications and rates under that identifier.

A UAVG rate will be updated once a year, usually in January of
each year, to reflect a weighted average of the current
negotiated/CBA rate of the union locals from which the rate is
based.

 

­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­­

                   WAGE DETERMINATION APPEALS PROCESS

1.) Has there been an initial decision in the matter? This can
be:

*  an existing published wage determination
*  a survey underlying a wage determination
*  a Wage and Hour Division letter setting forth a position on
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a wage determination matter 
a conformance (additional classification and rate) ruling 

On survey related matters, initial contact, including requests 
for summaries of surveys, should be with the Wage and Hour 
Regional Office for the area in which the survey was conducted 
because those Regional Offices have responsibility for the 
Davis-Bacon survey program. If the response from this initial 
contact is not satisfactory, then the process described in 2.) 
and 3.) should be followed. 

With regard to any other matter not yet ripe for the formal 
process described here, initial contact should be with the 
Branch of Construction Wage Determinations. Write to: 

Branch of Construction Wage Determinations 
Wage and Hour Division 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

2.) If the answer to the question in 1.) is yes, then an 
interested party (those affected by the action) can request 
review and reconsideration from the Wage and Hour Administrator 
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 

Wage and Hour Administrator 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

The request should be accompanied by a full statement of the 
interested party's position and by any information (wage 
payment data, project description, area practice material, 
etc.) that the requestor considers relevant to the issue. 

3.) If the decision of the Administrator is not favorable, an 
interested party may appeal directly to the Administrative 
Review Board (formerly the Wage Appeals Board). Write to: 

Administrative Review Board 
U.S. Department of Labor 
200 Constitution Avenue, N.W. 
Washington, DC 20210 

4.) All decisions by the Administrative Review Board are final. 

END OF GENERAL DECISION 
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   a wage determination matter
*  a conformance (additional classification and rate) ruling

On survey related matters, initial contact, including requests
for summaries of surveys, should be with the Wage and Hour
Regional Office for the area in which the survey was conducted
because those Regional Offices have responsibility for the
Davis­Bacon survey program. If the response from this initial
contact is not satisfactory, then the process described in 2.)
and 3.) should be followed.

With regard to any other matter not yet ripe for the formal
process described here, initial contact should be with the
Branch of Construction Wage Determinations.  Write to:

            Branch of Construction Wage Determinations
            Wage and Hour Division
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

2.) If the answer to the question in 1.) is yes, then an
interested party (those affected by the action) can request
review and reconsideration from the Wage and Hour Administrator
(See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

            Wage and Hour Administrator
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

The request should be accompanied by a full statement of the
interested party's position and by any information (wage
payment data, project description, area practice material,
etc.) that the requestor considers relevant to the issue.

3.) If the decision of the Administrator is not favorable, an
interested party may appeal directly to the Administrative
Review Board (formerly the Wage Appeals Board).  Write to:

            Administrative Review Board
            U.S. Department of Labor
            200 Constitution Avenue, N.W.
            Washington, DC 20210

4.) All decisions by the Administrative Review Board are final.

================================================================

          END OF GENERAL DECISION
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Attachment F 

Certification Letter for Cashier's Check or Irrevocable Letter of Credit 

Offerors who submit a cashier's check or an irrevocable letter of credit ("Alternate Bid 
Security") in lieu of a bid bond must also submit this certification, properly notarized, 
with their proposal. By executing this document, Offeror acknowledges that, if awarded 
this contract, Offeror shall be required to post promptly a payment and performance bond 
equal to the full value of the contract. In the event Offeror fails to post such payment and 
performance bond, the Offeror understands and agrees that: (i) the Department shall draw 
upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 
shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 
accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 
Offeror hereby waives the right to protest the termination of any such award or contract. 
The Offeror further acknowledges and agrees that the damages the Department would 
experience in the event such award or contract are terminated due to the Offeror's failure 
to post a payment and performance bond are difficult to determine and that the value of 
the Alternate Bid Security represents a reasonable estimate of the damages the 
Department would incur. 

By: 
Name: 
Title: 
Date: 

District of Columbia) ss: 

On the 	day of 	 , 20 	, before me, a 
and for the District of Columbia, personally appeared 	  
acknowledged himself/herself to be 

notary public in 
, who 

  

of 

   

	 , and that he/she as such, being authorized to do so, executed the 
foregoing instrument for the purposes therein contained. 

IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 

Notary Public 
My Commission Expires: 

 

 

Attachment F 

 

Certification Letter for Cashier’s Check or Irrevocable Letter of Credit  

 

Offerors who submit a cashier’s check or an irrevocable letter of credit (“Alternate Bid 

Security”) in lieu of a bid bond must also submit this certification, properly notarized, 

with their proposal.  By executing this document, Offeror acknowledges that, if awarded 

this contract, Offeror shall be required to post promptly a payment and performance bond 

equal to the full value of the contract.  In the event Offeror fails to post such payment and 

performance bond, the Offeror understands and agrees that: (i) the Department shall draw 

upon the Alternate Bid Security as liquidated damages; (ii) the award and/or contract 

shall be terminated; (iii) for a period of two (2) years thereafter, the Department will not 

accept from such Offeror Alternate Bid Security in lieu of a bid bond; and (iv) the 

Offeror hereby waives the right to protest the termination of any such award or contract.  

The Offeror further acknowledges and agrees that the damages the Department would 

experience in the event such award or contract are terminated due to the Offeror’s failure 

to post a payment and performance bond are difficult to determine and that the value of 

the Alternate Bid Security represents a reasonable estimate of the damages the 

Department would incur. 

 

 

By: _______________________________  

Name: _______________________________  

Title: _______________________________  

Date: _______________________________ 

 

 

 

 

District of Columbia) ss: 

  

On the _____ day of _____________________, 20_____, before me, a notary public in 

and for the District of Columbia, personally appeared _____________________, who 

acknowledged himself/herself to be __________________________ of 

____________________, and that he/she as such, being authorized to do so, executed the 

foregoing instrument for the purposes therein contained. 

  

IN WITNESS WHEREOF, I have hereunto set my hand and official seal. 

  

_______________________________  

 

Notary Public  

My Commission Expires: ___________ 

 




